
Roadmap for Immediate Actions for the Assistance of Nuclear Sufferers

Actions
<Step 1 (Target: Mid-July)> <Step 2 (around 3 to 6 months*)>

*After achieving Step 1

Mid-Term Issues

1.  Actions for the restoration from the 
accident at TEPCO’s Fukushima Dai-
ichi Nuclear Power Station

2.  Actions related to the evacuation 
area

3.  Actions related to the deliberate 
evacuation area

4.  Actions related to the evacuation 
prepared area in case of emergency

5.  Ensure the safety and reassurance of 
sufferers

6. Secure employment, and provide 
support for farms and industries

7. Support the local municipalities in the 
affected areas

8.  Compensation to sufferers and 
affected businesses, etc.

9. Actions to assist homecoming

Radiation dose is in steady decline.

Investigate the situation of the accumulation of radioactive materials in soil, etc.
*To be conducted after May

Obtain emergency temporary housing, etc., as soon as possible.  
* Provide the housing starting from those living in evacuation shelters for long periods.  Presently, the municipal governments 

have specifically requested about 15,200 units.  These are estimated to be completed by the first half of August.  Any additional 
units requested as measures for early completion by the municipal governments will be supported.

Give temporary access to evacuation areas. (1st

round) 
*To be carried out sequentially from May 10

Take out vehicles., etc. *To be 
started from the end of May

Carry out the deliberate evacuation
*Complete by end of May

Prepare for the deliberate evaluation
(Find evacuation shelters, transfer farm 

animals, etc.)
Assist business activities at the evacuation shelters, etc.

On-site investigation, consider processing methods, conduct the disposalConsider disposal policies for rubble, 
sewage and sludge

Carry out measures for the soil in school and kindergarten yardsInvestigate the radiation dose, etc., in 
school and kindergarten yards, etc.

Enhanced environmental monitoring
Create and announce estimated radiation dose maps, etc.

Continuous implementation of environmental monitoring (atmosphere, soil, seawater, sea-bottom soil) and evaluation
* Cancel the evacuation areas and provide continuous assistance for the return of residents

Provide continuous support to affected municipalities and municipalities that are receiving sufferers.

Grant employment adjustment subsidies and exceptions for unemployment benefits
Create jobs and assist employment using public works such as rubble removal and projects based on job-creation funds

Provisional payment to businesses, etc.Provisional lump-sump payment by 
TEPCO to the evacuees

Create and announce the guidelines in sequential order
Summarize the interim guideline in July (covering the entire 

nuclear damage)
Additional guidelines to be announced as 

necessary

Receive applications and payout the 
compensations

Screening and decontamination of 
residents

Long-term health management of local residents
* Specific methods to be considered based on the examination results

Provide substantial guarantees for JA (Japan Agricultural Co-operatives) and JF (Japan Fisheries Cooperatives) Groups’ bridge loans

Implement measures against harmful rumors and assist exports (PR activities in Japan and overseas, offer support for inspections, approach foreign governments, etc.)

Special assistance that offers long-term interest-free business funds, partnering with Fukushima Prefecture
*To be implemented from the end of May

2nd round

Examine measures to reconstruct and revitalize local communities Implement measures to reconstruct and revitalize the local 
communities

Release of radioactive materials is under control and 
radiation dose is being significantly held down.
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Nuclear Emergency Response Headquarters

Experimental study of decontamination and improvement methods of soil, etc. *Carry out in phases after May

Decontaminate and improve the soil, etc.
*Carry out after  cancellation of evacuation areas
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Hold the Dispute Reconciliation 
Committee and announce the 
preliminary guidelines
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(Currently: May 17)

Estimate the exposure dose as a basis for health surveys of residents 
*To start from May

Expand loans and guarantees for small and medium-sized businesses
Support the restoration and business continuity of factories and 
retail shops


