
Ascertaining the status inside the PCV/
examining the fuel debris retrieval

method, etc.
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Secretariat of the Team for Countermeasures for 

Decommissioning and Contaminated Water Treatment

1/10

Main decommissioning work and steps 

(Note 1) Fuel assemblies having melted through in the accident.

Fuel removal from the spent fuel pool was completed in December 2014 at Unit 4 and started from April 15, 2019 at Unit 3. Dust concentration in the surrounding environment is being 
monitored and work is being implemented with safety first. Work continues sequentially toward the start of fuel removal from Units 1 and 2 and debris (Note 1) retrieval from Units 1-3.

Fuel removal from the spent fuel pool started from April
15, 2019 at Unit 3.
With the aim of completing fuel removal by the end of

FY2020, rubble and fuel are being removed.

Units 1-6 Completion of fuel removal Within 2031

Unit 1 Start of fuel removal FY2027 - FY2028

Unit 2 Start of fuel removal FY2024 - FY2026

Unit 3 Completion of fuel removal Within FY2020

Unit 4 Completion of fuel removal 2014

First unit Start of fuel debris retrieval

Unit 2 Within 2021

Strontium reduced water from other equipment is being re-treated in the multi-nuclide removal
equipment (ALPS) and stored in welded-joint tanks.
Multi-layered contaminated water management measures, including land-side impermeable walls
and subdrains, have stabilized the groundwater at a low level and the increased contaminated
water generated during rainfall is being suppressed by repairing damaged portions of building
roofs, facing onsite, etc. Through these measures, the generation of contaminated water was
reduced from approx. 540 m3/day (in May FY2014) to approx. 180 m3/day (in FY2019).
Measures continue to further suppress the generation of contaminated water to approx.
150 m3/day within FY2020 and 100 m3/day or less within 2025.

Removed fuel 
(assemblies)
385/566

(As of October 29, 2020)Fuel removal
(April 15, 2019)
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Contaminated water management - three efforts -

(1) Efforts to promote contaminated water management based on the three basic policies
① “Remove” the source of water contamination ② “Redirect” fresh water from contaminated areas 
③ “Retain” contaminated water from leakage

(2) Efforts to complete contaminated water treatment

To lower the contaminated water levels in buildings as planned, work to install an additional
contaminated water transfer equipment is underway. At present, the floor surface exposure
condition can be maintained except for the Unit 1-3 Reactor Buildings, Process Main Building
and the High Temperature Incinerator Building.
Treatment of contaminated water in buildings will be completed within 2020, excluding Unit 1-3
Reactor Buildings, Process Main Building and High-Temperature Incinerator Building. For
Reactor Buildings, the amount of contaminated water there will be reduced from the level at the
end of 2020 during the period FY2022-2024.
For Zeolite sandbags on the basement floors of the Process Main Building and High-
Temperature Incinerator Building, measures to reduce the radiation dose are being examined
with stabilization in mind.

(3) Efforts to stably operate contaminated water management

To prepare for tsunamis, measures including closing building openings, installing sea walls are
being implemented. For heavy rain, sandbags are being installed to suppress direct inflow into
buildings while work to enhance drainage channels and other measures are being implemented
as planned.

Fuel removal from the spent fuel pool

Pumping well

Groundwater level

Reactor Building

Ground improvement by 
sodium silicate

PurificationReplacement with 
welded-joint tanks and 
additional installation

Repair of damaged roof portions
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Red: (1) Promote contaminated water management based on the 
three basic policies

Blue: (2) Complete contaminated water treatment
Green: (3) Stably operate contaminated water management
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1568/1568

1535/1535*2

◆ The temperatures of the Reactor Pressure Vessel (RPV) and Primary Containment Vessel (PCV) of Units 1-3 
have been maintained within the range of approx. 25-35 C*1 over the past month. 
There was no significant change in the concentration of radioactive materials newly released from Reactor 
Buildings into the air*2. It was concluded that the comprehensive cold shutdown condition had been maintained.

* 1 The values varied somewhat, depending on the unit and location of the thermometer.
* 2 In September 2020, the radiation exposure dose due to the release of radioactive materials from the Unit 

1-4 Reactor Buildings was evaluated at less than 0.00007 mSv/year at the site boundary. 
The annual radiation dose from natural radiation is approx. 2.1 mSv/year (average in Japan).

Progress Status and Future Challenges of the Mid-and-Long-Term Roadmap toward Decommissioning of TEPCO Holdings Fukushima Daiichi Nuclear Power Station (Outline)
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Among the measures to prevent and alleviate rubble falling, work to install
supports to the Unit 1 fuel handling machine started from October 6 and was
completed by October 23.

Before the installation, a mock-up of the work environment was set up and
training using the actual machine was provided to fully prepare for the work.

Work continues to install the supports for the overhead crane and proceed
steadily with safety first, toward installing the large cover at the end of FY2023.

Unit 1 Installation of supports for the fuel-handling machine 
completed

Unit 2  Investigation into deposits inside the PCV penetration

Publication of the Technical Strategic Plan 
2020
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<Work in front of the penetration>
<Mockup of the contact investigation unit>

As a preparatory stage for the PCV inside investigation and the trial retrieval, a
test to contact deposits in the penetration (X-6 penetration) was conducted on
October 28.

It was confirmed that the shape of deposits had changed and no deposit was
fixed in the penetration. Based on the information of deposit distribution to be
obtained by the planned 3D scan investigation on October 30 and using the
information collected in this investigation, procedures to remove deposits in the
penetration will be examined.

The Nuclear Damage Compensation and Decommissioning
Facilitation Corporation (NDF) made and published the
"Technical Strategic Plan 2020 for Decommissioning of the
Fukushima Daiichi Nuclear Power Station of Tokyo Electric
Power Company Holdings, Inc“ on October 6, aiming to
provide a firm technical basis for the government's "Mid- and-
long-term Roadmap" and to serve as an aid for smooth and
steady implementation of decommissioning and achievement
of targets of the risk reduction map.

This plan defines the concept of how to ensure safety in
which perspectives in terms of the safety and operator are
reflected in the decommissioning, and describes about the
setting of requirements (boundary conditions) in association
with the further expanded fuel debris retrieval and an
enhanced management system for R&D.

Toward completing the treatment of contaminated
water in buildings within 2020, work to install an
additional contaminated water transfer equipment is
underway. Operation of the transfer equipment (System
A) started on October 8 for the Unit 2 Turbine Building
and the Radioactive Waste Treatment Building,
whereupon the floor surface exposure condition can be
maintained except for the Unit 1-3 Reactor Buildings,
Process Main Building and the High Temperature
Incinerator Building.

Work continues to install the permanent pump on the
System B side.

Operation of the Unit 2 contaminated water 
transfer equipment started

<Image of installation of support 
for the fuel-handling machine><Image of insertion of support for the fuel-handling machine>

N

Insertion 
direction

Support
beam

Fuel-handling 
machine

Fuel removal, which had been suspended due to the
damage to the fuel-handling machine mast cable
(occurred on September 2), resumed from October 8.

On October 23, a lifting test was conducted for three
assemblies with a deformed handle, which previous
tests confirmed as impossible to lift. The result showed
that one of them could be lifted several centimeters
from the fuel rack.

Unit 3 Resumption of fuel removal
toward completion at the end of FY2020

<Fuel lifting test>

Fuel 
gripper

Fuel

Among the tank areas where treatment was conducted from
September 15, analysis of the main seven nuclides and Strontium
89 in water sampled before and after the secondary treatment was
completed for the area of high concentration (J1-C area; the sum of
the ratios of the concentrations required by law: 3,791). The results
showed that the concentration of radioactive materials was reduced
after the secondary treatment (sample tank) compared to that
before the secondary treatment (ALPS equipment inlet).

(the sum of the concentration required by law of the main seven
nuclides and Strontium 89:

[before] 2,188 [after] 0.15)
Work continues to conduct the same analysis and evaluation of

the remaining nuclides that must be removed (54 nuclides),
radiocarbon and tritium and for the tank area of low concentration
(J1-G area; the sum of the ratios of the concentrations required by
law: 153).

Reduction of radioactive materials concentration 
confirmed by the test to verify the secondary 
treatment performance of the ALPS-treated water

Radiation dose reduction confirmed onsite of the Fukushima Daiichi NPS

<Measured in August 2018> <Measured in August 2020>

Provided by Japan Space Imaging Corp. 
(C) DigitalGlobe

Measures to reduce the radiation dose are
being implemented sequentially from areas
with many workers by decontamination,
shielding and other methods.

Improvement during the recent half year
includes, by the progress of work such as
facing and rubble removal, the average
dose rate around Units 1-4 in the first half of
FY2020 declined by about 40-50% and 15-
30% from the previous measurement value
(December 2019) in areas 2.5 and 8.5m
above sea level respectively.

The labor environment and reduction in
radiation risks to the surrounding
environment will continue steadily.

Dose rate declined 
within the dotted line, 
particularly in the east 
side area of the 
Turbine Buildings

Provided by Japan Space Imaging Corp. 
(C) DigitalGlobe

Support beam

<Deposit before and after contact>

Contact mark

For the remaining two 
assemblies that could not be lifted, 
after trying to remove rubble over 
the top using a rubble removal tool, 
another lifting test will be 
conducted.

Progress status
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(As of October 29, 2020)

Removed fuel (assemblies)*1 

*1 Fuel assemblies stored in 
the rack of the common pool

Dome  roof
Fuel-handling 
machine Crane

Unit 3

FHM girder

Water 
injection

Shield

385/566
Removed fuel (assemblies)

(Fuel removal completed 
on December 22, 2014)

Cover for fuel removal

* 2 Including two new fuel assemblies 
removed first in 2012.Unit 4
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on March 31, 2016
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Installation of frozen pipes 
completed on Nov 9, 2015

Installation of frozen 
pipes (pipes)
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MP-2

MP-4

* Data of Monitoring Posts (MP1-MP8.)
Data (10-minute values) of Monitoring Posts (MPs) measuring the airborne radiation rate around site boundaries showed 0.367 – 1.201 μSv/h (October 1 - 27, 2020).
We improved the measurement conditions of monitoring posts 2 to 8 to measure the air-dose rate precisely. Construction work, such as tree-clearing, surface soil removal and shield wall setting, were
implemented from February 10 to April 18, 2012.
Therefore, monitoring results at these points are lower than elsewhere in the power plant site.
The radiation shielding panels around monitoring post No. 6, which is one of the instruments used to measure the radiation dose at the power station site boundary, were taken off from July 10 - 11, 2013,
since further deforestation, etc. had caused the surrounding radiation dose to decline significantly.

MP-6

Provided by Japan Space Imaging Corp., photo taken on May 24, 2020
Product (C) [2020] DigitalGlobe, Inc., a Maxar company

MP-3

MP-5

MP-7

MP-8

Area for 
installation of tank

MP-1

Unit 2  Investigation into deposits inside the PCV 
penetration

Unit 3 Resumption of fuel removal
toward completion at the end of FY2020

Reduction of radioactive materials concentration 
confirmed by the test to verify the secondary 
treatment performance of the ALPS-treated water

Unit 1 Installation of supports for the fuel-handling 
machine completed

Publication of the Technical Strategic Plan 2020

Radiation dose reduction confirmed onsite of the Fukushima Daiichi NPS

Major initiatives – Locations on site

Site boundary

Area for installation of 
waste treatment and 

storage facilities

Area for installation of 
waste storage facilities
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Groundwater bypass went into 
operation

Subdrains went into operation

Closure of sea-side impermeable 
walls was completed

Closure of land-side impermeable walls started

Freezing of land-side 
impermeable walls 
(sea-side) was completed

The land-side impermeable walls 
were evaluated as completed except 
for a portion of the depths

(For the three unfrozen depth sections, freezing 
was completed by September 2018)

Daily average rainfall (Fukushim
a Daiichi NPS)

mm/day
Rainfall in Fukushima Daiichi NPS
Contaminated water generated
Inflow of groundwater, rainwater, etc. 
into buildings
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I. Confirmation of the reactor conditions 
 1. Temperatures inside the reactors  

Through continuous reactor cooling by water injection, the temperatures of the Reactor Pressure Vessel (RPV) bottom 
and the Primary Containment Vessel (PCV) gas phase were maintained within the range of approx. 25 to 35 C for the past 
month, though it varied depending on the unit and location of the thermometer. 

  
 
 
 
 
 
 
 
 
 

 
 2. Release of radioactive materials from the Reactor Buildings  

As of September 2020, the concentration of the radioactive materials newly released from Reactor Building Units 1-4 into 
the air and measured at the site boundary was evaluated at approx. 2.8 10-12 Bq/cm³ and 4.3 10-12 Bq/cm³ for Cs-134 and 
Cs-137 respectively, while the radiation exposure dose due to the release of radioactive materials there was less than 
0.00007 mSv/year. 

 
 
 

 
 
 
 
 
 

 
Note 1: Different formulas and coefficients were used to evaluate the radiation dose in the facility operation plan and monthly report. The evaluation methods were 

integrated in September 2012. As the fuel removal from the spent fuel pool (SFP) commenced for Unit 4, the radiation exposure dose from Unit 4 was added to 
the items subject to evaluation since November 2013. The evaluation has been changed to a method considering the values of continuous dust monitors since 
FY2015, with data to be evaluated monthly and announced the following month. 

Note 2: Radiation dose was calculated using the evaluation values of release amount from Units 1-4 and Units 5 and 6. The radiation dose of Unit 5 and 6 was evaluated 
based on expected release amount during operation until September 2019 but the evaluation method was reviewed and changed to calculate based on the 
actual measurement results of Units 5 and 6 from October. 

 

 3. Other indices  
There was no significant change in indices, including the pressure in the PCV and the PCV radioactivity density (Xe-135) 

for monitoring criticality, nor was any anomaly in the cold shutdown condition or criticality sign detected. 
Based on the above, it was confirmed that the comprehensive cold shutdown condition had been maintained and the 

reactors remained in a stabilized condition. 
 
II. Progress status by each plan 
 1. Contaminated water management  
Based on the three basic policies: "remove" the source of water contamination, "redirect" fresh water from contaminated areas and “retain” 
contaminated water from leakage, multi-layered contaminated water management measures have been implemented to stably control 
groundwater 

 Status of contaminated water generated 
・ Multi-layered measures, including pumping up by subdrains and land-side impermeable walls, which were 

implemented to control the continued generation of contaminated water, suppressed the groundwater inflow into 
buildings. 

・ After “redirecting” measures (groundwater bypass, subdrains, land-side impermeable walls and others) were steadily 
implemented, the amount generated declined from approx. 470 m³/day (the FY2014 average) when the measures 
were first launched to approx. 180 m³/day (the FY2019 average). 

・ Measures will continue to further reduce the volume of contaminated water generated. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 

 Operation of the groundwater bypass 
・ From April 9, 2014, the operation of 12 groundwater bypass pumping wells commenced sequentially to pump up 

groundwater. The release then started from May 21, 2014, in the presence of officials from the Intergovernmental 
Liaison Office for the Decommissioning and Contaminated Water Issue of the Cabinet Office. Up until October 28, 
2020, 591,999 m³ of groundwater had been released. The pumped-up groundwater was temporarily stored in tanks 
and released after TEPCO and a third-party organization had confirmed that its quality met operational targets. 

・ Pumps are inspected and cleaned as required based on their operational status. 
 Operation of the Water Treatment Facility special for Subdrain & Groundwater drains 

・ To reduce the level of groundwater flowing into the buildings, work began to pump up groundwater from wells 
(subdrains) around the buildings on September 3, 2015. The pumped-up groundwater was then purified at dedicated 
facilities and released from September 14, 2015, in the presence of officials from the Intergovernmental Liaison Office 
for the Decommissioning and Contaminated Water Issue of the Cabinet Office. Up until October 27, 2020, a total of 
1,005,077 m³ had been drained after TEPCO and a third-party organization had confirmed that its quality met 
operational targets. 

・ Due to the rising level of the groundwater drain pond after the sea-side impermeable walls had been closed, pumping 
started on November 5, 2015. Up until October 27, 2020, a total of approx. 253,273 m³ had been pumped up and a 
volume of under 10 m³/day is being transferred from the groundwater drain to the Turbine Buildings (average for the 
period September 17 – October 21, 2020). 

・ As one of the multi-layered contaminated-water management measures, in addition to a waterproof pavement that 
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Figure 1: Changes in contaminated water generated and inflow of groundwater, rainwater, into buildings 
 

*1 

*1 Values differ from those announced at the 20th Committee on Countermeasures for Contaminated 
Water Treatment (held on August 25, 2017) because the method of calculating the contaminated 
water volume generated was reviewed on March 1, 2018. Details of the review are described in 
the materials for the 50th and 51st meetings of the Secretariat of the Team for Countermeasures for 
Decommissioning and Contaminated Water Treatment. 

*2: The monthly daily average is derived from the daily average from the previous Thursday to the last 
Wednesday, which is calculated based on the data measured at 7:00 on every Thursday. 

*2 
*2 

2011 2012 2013 2014 2015 2016 2017 

(Reference) 
* The concentration limit of radioactive materials in the air outside the surrounding 

monitoring area: 
[Cs-134]: 2 x 10-5 Bq/cm³ 
[Cs-137]: 3 x 10-5 Bq/cm³ 

* Data of Monitoring Posts (MP1-MP8). 
Data of Monitoring Posts (MPs) measuring the air dose rate around the site boundary 
showed 0.367 – 1.201 μSv/h (October 1 - 27, 2020). 
To measure the variation in the air dose rate of MP2-MP8 more accurately, work to 
improve the environment (trimming trees, removing surface soil, and shielding around 
the MPs) was completed. 

Annual radiation dose at site boundaries by radioactive materials (cesium) released from Reactor Building Units 1-4 
 

2018 2019 2020 

RPV bottom temperatures (recent quarter) PCV gas phase temperatures (recent quarter) 
* The trend graphs show part of the temperature data measured at multiple points. 

Reactor injection water 
temperature:

Air temperature:
Unit 1 

Unit 2 

Unit 3 

Unit 1 

Unit 2 

Unit 3 

Reactor injection water 
temperature:

Air temperature:
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Subdrain water level (T.P.m)

Before subdrain went into operation (until September 2015)
After subdrain went into operation (from October 2015)
Cumulative rainfall 100mm or more

aims to prevent rainwater infiltrating, facilities to enhance the subdrain treatment system were installed and went into 
operation from April 2018, increasing the treatment capacity from 900 to 1,500 m³/day and improving reliability. 
Operational efficiency was also improved to treat up to 2,000 m³/day for almost one week during the peak period. 

・ To maintain the groundwater level, work to install additional subdrain pits and recover those existing is underway. The 
additional pits are scheduled to start operation sequentially, from pits for which work is completed (12 of 14 new 
subdrain pits went into operation). To recover existing pits, work for all three pits scheduled was completed and all 
went into operation from December 26, 2018. Work to recover another pit (No. 49) started from November 2019 and 
it went into operation from October 9, 2020. 

・ To eliminate the need to suspend water pumping while cleaning the subdrain transfer pipe, the pipe will be duplicated. 
Installation of the pipe and ancillary facilities was completed. 

・ Since the subdrains went into operation, the inflow to buildings tended to decline to under 150 m³/day when the 
subdrain water level declined below T.P. 3.0 m but increased during rainfall. 
 
 
 

 
 
 
 
 
 
 
 

 Implementation status of facing 
・ Facing is a measure involving asphalting of the on-site surface to reduce the radiation dose, prevent rainwater 

infiltrating the ground and decrease the amount of underground water flowing into buildings. As of the end of 
September 2020, 94% of the planned area (1,450,000 m2 on site) had been completed. For the area inside the land-
side impermeable walls, implementation proceeds appropriately after constructing a yard from implementable zones 
that do not affect the decommissioning work. As of the end of September 2020, 18% of the planned area (60,000 m2) 
had been completed. 

 Construction status of the land-side impermeable walls and status of groundwater levels around the 
buildings 

・ An operation to maintain the land-side impermeable walls and prevent the frozen soil from thickening further continued 
from May 2017 on the north and south sides and started from November 2017 on the east side, where sufficiently 
thick frozen soil was identified. The scope of the maintenance operation was expanded in March 2018. 

・ In March 2018, construction of the land-side impermeable walls was completed, except for a portion of the depth, 
based on a monitoring result showing that the underground temperature had declined below 0 C in almost all areas, 
while on the mountain side, the difference in internal and external water levels increased to approx. 4-5 m. The 21st 
Committee on Countermeasures for Contaminated-Water Treatment, held on March 7, 2018, evaluated that alongside 
the function of subdrains and other measures, a water-level management system to stably control groundwater and 
redirect groundwater from the buildings had been established and allowed the amount of contaminated water 
generated to be reduced significantly. 

・ A supplementary method was implemented for the unfrozen depth and it was confirmed that the temperature of this 
portion had declined below 0 C by September 2018. From February 2019, a maintenance operation started 
throughout all sections. 

・ The groundwater level in the area inside the land-side impermeable walls has been declining every year. On the 
mountain side, the difference between the inside and outside was maintained, despite varying during rainfall. The 
water level of the groundwater drain observation well has been maintained at approx. T.P.+1.5 m, sufficiently below 
the ground surface (T.P. 2.5 m). 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 Operation of multi-nuclide removal equipment 
・ Regarding the multi-nuclide removal equipment (existing and high-performance), hot tests using radioactive water are 

underway (for existing equipment, System A: from March 30, 2013, System B: from June 13, 2013, System C: from 
September 27, 2013; and for high-performance equipment, from October 18, 2014). The additional multi-nuclide 
removal equipment went into full-scale operation from October 16, 2017. 

・ As of October 22, 2020, the volumes treated by existing, additional and high-performance multi-nuclide removal 
equipment were approx. 456,000, 682,000 and 103,000 m³, respectively (including approx. 9,500 m³ stored in the 
J1(D) tank, which contained water with highly concentrated radioactive materials at the System B outlet of the existing 
multi-nuclide removal equipment). 

・ To reduce the risks of strontium reduced water, treatment using existing, additional and high-performance multi-
nuclide removal equipment has been underway (existing: from December 4, 2015; additional: from May 27, 2015; 
high-performance: from April 15, 2015). Up until October 22, 2020, approx. 763,000 m³ had been treated. 

 Toward reducing the risk of contaminated water stored in tanks 
・ Treatment measures comprising the removal of strontium by cesium-absorption apparatus (KURION) (from January 

6, 2015), the secondary cesium-absorption apparatus (SARRY) (from December 26, 2014) and the third cesium-
absorption apparatus (SARRY II) (from July 12, 2019) are underway. Up until October 22, 2020, approx. 611,000 m³ 
had been treated. 

 Measures in the Tank Area 
・ Rainwater accumulates and is collected inside the area of contaminated-water tanks. After removing radionuclides, 

the rainwater is sprinkled on the ground of the site, if the radioactivity level does not meet the standard for discharging 
into the environment since May 21, 2014 (as of October 27, 2020, a total of 168,447 m³). 

  

Figure 2: Correlation between inflow such as groundwater and rainwater into buildings and the water level of Units 1-4 subdrains 

Figure 3: Closure parts of the land-side impermeable walls (on the mountain side) 

Legend Range Start day

1st Stage Phase 1 freezing range Mar. 31, 2016

1st Stage Phase 2 freezing range Jun. 6, 2016

2nd Stage partial closure (I) freezing range Dec. 3, 2016

2nd Stage partial closure (II) freezing range Mar. 3, 2017

3rd Stage freezing range Aug. 22, 2017
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 Results of the analysis to verify the secondary treatment performance of ALPS 
・ Among the tank areas where treatment was conducted from September 15, analysis of the main seven nuclides and 

Strontium 89 in water sampled before and after the secondary treatment was completed for the area of high 
concentration (J1-C area; the sum of the ratios of the concentrations required by law: 3,791). The results showed a 
reduced concentration of radioactive materials after the secondary treatment (sample tank) compared to that before 
the secondary treatment (ALPS equipment inlet). 
(The sum of the ratios of the concentrations required by law of the main seven nuclides and Strontium 89: [before] 
2,188  [after] 0.15) 

・ Work continues to conduct the same analysis and evaluation of the remaining nuclides that must be removed (54 
nuclides), radiocarbon and tritium and for the tank area of low concentration (J1-G area; the sum of the ratios of the 
concentrations required by law: 153). 

 Results of the investigation toward removing the Unit 1/2 SGTS pipes 
・ On September 28, to evaluate the diffusion characteristics during pipe cutting, a gamma-ray spectrum was measured 

at four locations around the upper part of the exhaust stack and the quality of the gamma-ray nuclide was determined. 
・ The results of the gamma-ray spectrum measurement showed that the nuclides with which the photopeak was 

identified were Cesium-137 and 134. 
・ Work continues to examine the construction method toward removing the SGTS pipes. 

 

 Progress status of the treatment of contaminated water in buildings 
・ Toward completing the treatment of contaminated water in buildings within 2020, work to install an additional 

contaminated water transfer equipment (permanent pump system A and B) is underway. 
・ Regarding System A, operation started on August 18 for the Unit 3 and 4 side Turbine Building, the Radioactive Waste 

Treatment Building and the Unit 4 Reactor Building and on October 8 for the Unit 2 Turbine Building and the 
Radioactive Waste Treatment Building, whereupon the surface of the bottom floor in these buildings became 
constantly exposed. 

・ In addition, for the Unit 1 Turbine Building and the Radioactive Waste Treatment Building, the surface of the bottom 
floor in these buildings already became constantly exposed. Accordingly, the floor surface exposure condition can be 
maintained except for the Unit 1-3 Reactor Buildings, Process Main Building and the High Temperature Incinerator 
Building. 

・ Work continues to install the permanent pump on the System B side. 
 
 2. Fuel removal from the spent fuel pools  

Work to help remove spent fuel from the pool is progressing steadily while ensuring seismic capacity and safety. The removal of spent 
fuel from the Unit 4 pool commenced on November 18, 2013 and was completed by December 22, 2014 

 Main work to help spent fuel removal at Unit 1 
・ From March 18, 2019, the removal of small rubble in the east-side area around the spent fuel pool (SFP) started using 

pliers and suction equipment, while small rubble removal on the south side of the SFP started from July 9. 
・ The well plug, which was considered misaligned from the normal position due to the influence of the hydrogen 

explosion at the time of the accident, was investigated for the period July 17 – August 26, 2019, by taking photos with 
a camera, measuring the air dose rate and collecting 3D images. 

・ A prior investigation on September 27, 2019 confirmed the lack of any obstacle which may affect the plan to install 
the cover over the SFP, the absence of any heavy object such as a concrete block on the fuel rack, as detected in 
Unit 3 and the fact that panel- and bar-shaped rubble pieces were scattered on the rack. 

・ After examining two methods: (i) installing a cover after rubble removal and (ii) initially installing a large cover over the 
Reactor Building and then removing rubble inside the cover, method (ii) was selected to ensure safer and more secure 
removal. 

・ Before removing the fallen roof and other objects on the south side, to minimize the risk of the overhead crane/fuel-
handling machine shifting its position, becoming imbalanced and subsequently falling, materials to support the fuel-
handling machine from below will be installed. 

・ Among the measures to prevent and alleviate rubble falling, work to install supports to the Unit 1 fuel-handling machine 
started from October 6 and was completed by October 23. 

・ To install the support for the overhead crane, preparation will start from October and the work will be completed in 
November. 

・ Rubble removal and other work will proceed steadily with safety first, toward starting fuel removal during the period 
FY2027 to FY2028. 

 Main work to help spent fuel removal at Unit 2 
・ On November 6, 2018, before investigating with a work plan to dismantle the Reactor Building rooftop and other tasks 

in mind, work to move and contain the remaining objects on the operating floor (1st round) was completed. 
・ On February 1, 2019, an investigation to measure the radiation dose on the floor, walls and ceiling inside the operating 

floor and confirm the contamination status was completed. After analyzing the investigative results, the “contamination 
concentration distribution” throughout the entire operating floor was obtained, based on which the air dose rate inside 
the operating floor could be evaluated. A shielding design and measures to prevent radioactive material scattering will 
be examined. 

・ From April 8, 2019, work to move and contain the remaining objects on the operating floor (second round) started, 

*1: Water amount for which the water-level gauge indicates 0% or more 
*2: To detect storage increases more accurately, the calculation method was reviewed as follows from February 9, 2017: (The revised method was applied from March 1, 2018)  
 [(Inflow of groundwater/rainwater into buildings) + (other transfer) + (chemical injection into ALPS)] 
*3: The storage amount increased due to transfer to buildings in association with the decommissioning work. 
 (The transferred amount comprised (① Transfer of RO concentrated water from groundwater drains to Turbine Building: approx. 80 m³/day, ② Transfer from wells and groundwater drains: approx. 50 m³/day, ③ Transfer from Unit 5/6 SPT to Process 

Main Building: approx. 20 m³/day, others) 
*4: Changed from December 13, 2018 from rainfall in Namie to that within the site. 
*5: Considered attributable to the increased inflow of groundwater, rainwater, and others to buildings due to the decline in the level of contaminated water in buildings. (March 18, May 7-14, June 11-18, July 16-23, August 

20-27, September 3-10 and 17-24, and October 1-8, 2020) 
*6: From the period January 16-23, 2019, amid a decline in the water level in Unit 4 R/B, system water in S/C flowing into R/B contaminated water is reflected in the inflow of groundwater and rainwater in addition to the 

transferred amount generated in decommissioning work. 

Figure 4: Status of contaminated water storage 
 

As of October 22, 2020
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such as materials and equipment which may hinder installation of the fuel-handling facility and other work. The second 
round mainly included moving the remaining small objects and placing them in the container. It also included cleaning 
the floor to suppress dust scattering and was completed on August 21. 

・ From September 10, 2019, work got underway to move and contain the remaining objects on the operating floor (third 
round), such as materials and equipment which may hinder the installation of the fuel-handling facility and other work. 
The third round mainly included moving the remaining large objects and placing them in the container. 

・ After completing the training to practice work skills for transportation, preparatory work inside the operating floor 
started from July 20, 2020. Containers housing the remaining objects during the previous work will be transported to 
the solid waste storage facility from August 26. 

・ For fuel removal methods, based on the investigative results inside the operating floor from November 2018 to 
February 2019, a method to access from a small opening installed on the south side of the building was selected with 
aspects such as dust management and lower work exposure in mind (the method previously examined had involved 
fully dismantling the upper part of the building). 

 Main process to help fuel removal at Unit 3 
・ From April 15, 2019, work got underway to remove 514 spent fuel assemblies and 52 non-irradiated fuel assemblies 

(566 in total) stored in the spent fuel pool. Seven non-irradiated fuel assemblies were then loaded into the 
transportation cask and transported to the common pool on April 23. The first fuel removal was completed on April 25. 

・ The periodical inspection of the fuel-handling facility, which started on July 24, 2019, was completed on September 2, 
2019. Some defective rotations of the tensile truss and mast were detected during the following adjustment work 
toward resumption of the fuel removal. In response, parts were replaced and the operation checked to confirm no 
problem. 

・ Fuel removal work was resumed from December 23, 2019 and has proceeded as planned. 
・ By February 14, 2020, a visual check of all fuel handles was completed. 
・ The inspection of the fuel-handling machine and other equipment and additional training for added workers, which 

had been conducted since March 30, 2020, were completed without issue by May 23, whereupon fuel removal 
resumed from May 26. 

・ On September 2, 2020, a cable indicating the opening/closure and seating conditions of the gripper was damaged 
when caught material near the wall on the south side of the pool while fuel assemblies within the pool were being 
transferred. The damaged cable was replaced with a spare, but a subsequent operation check detected an abnormality 
in the signals indicating the seating condition of the gripper or others. The circuit inside the gripper was repaired. 

・ On September 19, damage to the crane hydraulic hose was also detected, which was replaced with a spare. 
・ At present, 385 of 566 fuel assemblies have been removed. Removal work has progressed steadily with the nine 

assemblies remaining, for which rubble needs to be removed from the fuel top. 
・ At the same time, rubble removal also proceeded steadily. On August 24, a lifting test was conducted for one fuel 

assembly with a deformed handle, which was excluded from the previous lifting test in May and one fuel assembly, 
with which a deformed handle was detected after the previous lifting test. Based on the test results it was confirmed 
that both fuel assemblies could be lifted. 

・ On October 23, a lifting test was conducted for three assemblies with a deformed handle, which previous tests 
confirmed as impossible to lift. The result showed that one of them could be lifted several centimeters from the fuel 
rack. 

・ For the remaining two assemblies that could not be lifted, after trying to remove rubble over the top using a rubble 
removal tool, another lifting test will be conducted. 

 
 3. Retrieval of fuel debris  

 Status of obstacle cutting work related to the Unit 1 PCV internal investigation 
・ As part of efforts to investigate inside the Unit 1 Primary Containment Vessel (PCV), work to cut obstacles inside the 

PCV on the route for the investigation equipment started from May 26 and cutting of the grating was completed on 

August 25. 
・ Preparation for cutting steel materials under the grating started from September 29. On September 30, however, the 

detailed investigation confirmed that obstacles, which were detected after cutting the grating, were the instrumentation 
pipes for the Primary Loop Recirculation (PLR) System. 

・ To change the cutting location so that the PLR instrumentation pipes would remain unhindered, work has been 
suspended since October 1. At present, the additional work linked to changes in the cutting location, including its 
period, is being examined. 

・ Work will continue to be implemented carefully with safety first while appropriately checking the dust concentration by 
the dust monitor, avoiding any influence on the surrounding environment and without persisting with the process. 

 Investigation of deposits toward the Unit 2 PCV internal investigation and the trial retrieval 
・ To prepare for the PCV internal investigation and the trial retrieval, a test to contact deposits in the penetration (X-6 

penetration) was conducted on October 28. 
・ It was confirmed that the shape of the deposits had changed and no deposit was fixed in the penetration. 
・ Based on the information on deposit distribution to be obtained by the planned 3D scan investigation on October 30 

and using the information collected in this investigation, procedures to remove deposits in the penetration will be 
examined. 

 Status of water sampling from the Unit 3 suppression chamber 
・ To increase quake resistance, the water level in the Unit 3 PCV is reduced in a phased manner. Before the reduction, 

analysis was conducted to determine the water quality in advance. 
・ The results showed a low total α concentration (below the detection limit) and a higher concentration of radioactive 

materials like cesium 137 compared to the current value of contaminated water in buildings. These results will be 
reflected when designing the intake facilities. 

 Progress status of the investigation in Unit 1-4 SGTS rooms 
・ To “assume the conditions of the Unit 1-3 cores and PCVs in the Fukushima Daiichi Nuclear Power Station and 

examine the unresolved issues,” efforts to clarify the accident progress continue. 
・ As the conditions of the equipment and pipes in the Unit 1-4 standby gas treatment system (SGTS) rooms have 

remained unchanged since the time of the accident, do not impede the ongoing decommissioning work and relate to 
the emission behavior of radioactive materials following the PCV vent, a detailed investigation of these equipment and 
pipes in the SGTS rooms is planned. 

・ Main investigations will be conducted sequentially for each unit during the period September 2020 – January 2021. 
For Units 1 and 2, a pre-investigation to collect information on the space and radiation dose in the SGTS rooms was 
conducted in late August. 

・ For Unit 3, the investigation started from mid-September and measurement using the γ-imager was implemented. 
Preparation for opening the train to check the filter contamination is underway. 

 
 4. Plans to store, process and dispose of solid waste and decommission of reactor facilities  

Promoting efforts to reduce and store waste generated appropriately and R&D to facilitate adequate and safe storage, processing and 
disposal of radioactive waste 

 Management status of the rubble and trimmed trees 
・ As of the end of September 2020, the total storage volume for concrete and metal rubble was approx. 303,200 m³ 

(+3,400 m³ compared to at the end of August with an area-occupation rate of 73%). The total storage volume of 
trimmed trees was approx. 134,400 m³ (slight increase, with an area-occupation rate of 77%). The total storage volume 
of used protective clothing was approx. 29,700 m³ (-2,500 m³, with an area-occupation rate of 44%). The increase in 
rubble was mainly attributable to work related to rubble removal around the Unit 1-4 buildings, construction related to 
tanks, site preparation work, transfer for general waste on site and area arrangement and decontamination work of 
flange tanks, while the decrease in used protective clothing was attributable to the incinerator operation. 
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 Management status of secondary waste from water treatment 
・ As of October 1, 2020, the total storage volume of waste sludge was 422 m³ (area-occupation rate: 60%), while that 

of concentrated waste fluid was 9,379 m³ (area-occupation rate: 91%). The total number of stored spent vessels, 
High-Integrity Containers (HICs) for multi-nuclide removal equipment and other vessels, was 4,934 (area-occupation 
rate: 77%). 

 5. Reactor cooling  
The cold shutdown condition will be maintained by cooling the reactor by water injection and measures to complement the status 
monitoring will continue 

 Results of the test to suspend water injection into Unit 2 reactors 
・ The temperature increase by the test to suspend water injection for three days was checked and the temperature 

evaluation model was verified. Within the scope of this test, the temperature increase rate at the bottom of the Reactor 
Pressure Vessel (TE-2-3-69R) was almost constant and the value calculated by the temperature balance evaluation 
could reproduce the measured value precisely. 

・ Based on these results, an optimal method for future water injection, such as further reducing the water injection rate, 
will be examined. 

 
 6. Reduction in radiation dose and mitigation of contamination  

Effective dose-reduction at site boundaries and purification of port water to mitigate the impact of radiation on the external environment 

 Status of groundwater and seawater on the east side of Turbine Building Units 1-4 
・ In the Unit 1 intake north side area, the H-3 concentration was below the legal discharge limit of 60,000 Bq/L at all 

observation holes and remained constant or has been declining. The concentration of total β radioactive materials had 
remained constant overall but increased temporarily from April. The trend will continue to be monitored. 

・ In the area between the Unit 1 and 2 intakes, the H-3 concentration has remained below the legal discharge limit of 
60,000 Bq/L at all observation holes. It increased temporarily at No. 1-14 but is currently declining and remained 
constant or been declining at many observation holes overall. The concentration of total β radioactive materials has 
remained constant or been declining at many observation holes overall except for No.1-6, at which an increase has 
been observed. 

・ In the area between the Unit 2 and 3 intakes, the H-3 concentration has been below the legal discharge limit of 60,000 
Bq/L at all observation holes and remained almost constant or been declining, though it has been increasing or 
decreasing at No. 2-3. The concentration of total β radioactive materials has been increasing at No. 2-3 located on 
the east side of No. 2-5 at the highest location. 

・ In the area between Unit 3 and 4 intakes, the H-3 concentration has been below the legal discharge limit of 60,000 
Bq/L at all observation holes and remained constant or been declining. The concentration of total β radioactive 
materials has also remained constant or been declining overall. 

・ The concentration of radioactive materials in drainage channels has remained constant, despite increasing during 
rainfall. 

・ In the Units 1-4 open channel area of seawater intake for Units 1 to 4, the concentration of radionuclides in seawater 
has remained below the legal discharge limit, despite increases in Cs-137 and Sr-90 noted during rainfall. They have 
also been declining following the completed installation and the connection of steel pipe sheet piles for the sea-side 
impermeable walls. The concentration of Cs-137 has remained slightly higher in front of the south side impermeable 
walls and slightly lower on the north side of the east breakwater since March 20, 2019, when the silt fence was 
transferred to the center of the open channel due to mega float-related construction. 

・ In the port area, the concentration of radionuclides in seawater has remained below the legal discharge limit, despite 
increases in Cs-137 and Sr-90 observed during rainfall. They have remained below the level of those in the Units 1-4 
intake open channel area and been declining following the completed installation and connection of steel pipe sheet 

piles for the sea-side impermeable walls. 
・ In the area outside the port, regarding the concentration of radioactive materials in seawater, those of Cs-137 and Sr-

90 declined and remained low after steel pipe sheet piles for the sea-side impermeable walls were installed and 
connected. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
 
 
 
 
  

Figure 5: Groundwater concentration on the Turbine Building east side 
<Between Unit 2 and 3 intakes, between Unit 3 and 4 intakes> 

<Unit 1 intake north side, between Unit 1 and 2 intakes> 
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* "<○" represents below the detection 
limit.
* Unit: Bq/L
* Some tritium samples were collected 
before the sampling date.
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 7. Outlook of the number of staff required and efforts to improve the labor environment and conditions  

Adequate number of staff will be secured in the long-term, while firmly implementing radiation control of workers. The work environment 
and labor conditions will be continuously improved by responding to the needs on the site. 

 Staff management 
・ The monthly average total of personnel registered for at least one day per month to work on site during the past 

quarter from June to August 2020 was approx. 8,800 (TEPCO and partner company workers), which exceeded the 
monthly average number of actual workers (approx. 6,500). Accordingly, sufficient personnel are registered to work 
on site. 

・ It was confirmed with the prime contractors that the estimated manpower necessary for the work in November 2020 (approx. 
3,800 per day: TEPCO and partner company workers) would be secured at present. The average numbers of workers per 
day per month (actual values) were maintained, with approx. 3,400 to 4,400 since FY2018 (see Figure 7). 

・ The number of workers from both within and from outside Fukushima Prefecture decreased. The local employment 
ratio (TEPCO and partner company workers) as of September 2020 also remained constant at around 65%. 

・ The monthly average exposure doses of workers remained at approx. 0.22, 0.20 and 0.21 mSv/month during FY2017, 
FY2018 and FY2019, respectively. (Reference: Annual average exposure dose 20 mSv/year ≒ 1.7 mSv/month) 

・ For most workers, the exposure dose was sufficiently within the limit and allowed them to continue engaging in 
radiation work. 

 
 
 
 
 
 
 
 
 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Health management of workers in the Fukushima Daiichi NPS 
・ As health management measures in line with the guidelines of the Ministry of Health, Labour and Welfare (issued in August 

2015), a scheme was established and operated, whereby prime contractors confirmed reexamination at medical institutions 
and the subsequent status of workers who were diagnosed as requiring “detailed examination and treatment” in the health 
checkup, with TEPCO confirming the operation status by the prime contractors. 

・ The recent report on the management status of the health checkup during the first quarter (April – June) in FY2020 
confirmed that the prime contractors had provided appropriate guidance and managed operation properly under the 
scheme. The report on the follow-up status during the fourth quarter in FY2019 and before confirmed that responses 
to workers, which had not been completed by the time of the previous report, were being provided on an ongoing 
basis and checking of operations will continue. 

 Status of heat stroke cases 
・ Measures to further prevent heat stroke commenced from April 2020 to cope with the hottest season. 
・ In FY2020, 11 workers suffered heat stroke due to work up until October 26 (in FY2019, 13 workers up until the end 

of October). Continued measures will be taken to prevent heat stroke. 
 COVID-19 infectious disease prevention countermeasures at the Fukushima Daiichi NPS 

・ At the Fukushima Daiichi Nuclear Power Station (NPS), countermeasures according to the local infection status will 
continue to prevent the COVID-19 infection spreading, such as requiring employees to take their temperature prior to 
coming to the office, wear masks at all times and avoid the “Three Cs” (Closed spaces, Crowded places, Close-contact 
settings) by shift-use of the rest house, etc. 

・ As of October 27, 2020, no TEPCO HD employees or cooperative firm laborers of the Fukushima Daiichi NPS had 
contracted COVID-19, nor was any significant influence on decommissioning work, such as a delay to the work 
processes, identified. 

 

Figure 6: Seawater concentration around the port 

Figure 7: Changes in the average number of workers per weekday for each month since FY2018 (actual values) 
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Figure 8: Changes in monthly individual worker exposure dose 
        (monthly average exposure dose since March 2011) 
） 
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 8. Others  

 Site-wide education of the radiation protection behaviors 
・ Since last year, a number of appropriate behaviors have been detected such as not carrying an APD or GB, face 

contamination due to non-compliance with the procedure to take off a full-face mask, drinking and smoking within the 
controlled area and inappropriate measurement by the whole-body counter. To address this issue, all on-site works 
were temporarily suspended on September 25 and the “education on radiation protection behavior” was provided to 
all workers (including cooperative firm laborers). 

・ The results of the “reflection on behavior” conducted in the education will be integrated by the radiation control division. 
Rules which workers misunderstood will be simplified and made easier to understand. In addition, methods for 
communication and display will be reviewed to make them easily recognizable for workers. 

・ The results of the education on radiation protection behavior (cooperative firms were requested to provide this 
education to workers at least annually or more frequently) will be summarized periodically and trends will be scrutinized 
to feed it back to the on-site radiation protection. 

 Status of validation after formulating the long-term maintenance plan 
・ To proceed with decommissioning and contaminated water management, a long-term maintenance plan, including 

consideration of deterioration progress, was formulated for all facilities, equipment and buildings in the Fukushima 
Daiichi Nuclear Power Station and trial operation commenced. 

・ Toward full-scale operation in the fourth quarter of FY2020, validation was completed and the plan is being reviewed 
as necessary. 

・ To ensure sustainable operation in future, guidelines for the long-term maintenance plan are being formulated. 
 Construction status of the Radioactive Material Analysis and Research Facility Building 1 

・ The Radioactive Material Analysis and Research Facility Building 1 (hereinafter referred to as “Building 1”) is being 
constructed for analysis that helps examine the treatment and disposal of the second waste and others generated 
from the treatment of rubble and contaminated water in the Fukushima Daiichi Nuclear Power Station. Power was 
received at the end of September and the construction entered the final stage. 

・ At present, the building is in the finishing work. The main internal equipment has been installed and the final phase, 
including installation of pipes and electrical work, is underway. 

・ From around mid-December, a unit operation test and comprehensive functional test will be conducted. After receiving 
the official inspection before commercial operation by the Secretariat of the Nuclear Regulation Authority by around 
June 2021, the construction will be completed and go into operation. 

 Technical Strategic Plan 2020 for Decommissioning of the Fukushima Daiichi Nuclear Power Station 
of Tokyo Electric Power Company Holdings, Inc. 

・ The Nuclear Damage Compensation and Decommissioning Facilitation Corporation (NDF) made and published the 
"Technical Strategic Plan 2020 for Decommissioning of the Fukushima Daiichi Nuclear Power Station of Tokyo Electric 
Power Company Holdings, Inc" on October 6, aiming to provide a firm technical basis for the government's "Mid-and-long-
term Roadmap" and to serve as an aid for smooth and steady implementation of decommissioning and achievement of 
targets of the risk reduction map. 

・ This plan defines the concept of how to ensure safety in which perspectives in terms of the safety and operator are reflected 
in decommissioning and describes about the setting of requirements (boundary conditions) in association with further 
expanded fuel debris retrieval and an enhanced management system for R&D. 

 



Cesium-134: 3.3 (2013/10/17) →ND(0.29) 
Cesium-137: 9.0 (2013/10/17) →ND(0.37)
Total β: 74 (2013/  8/19) →ND(15)
Tritium:        67 (2013/  8/19) →ND(1.6)

Sea side impermeable wall
Silt fence

Silt fence for construction

Cesium-134: 4.4 (2013/12/24) →ND(0.32)
Cesium-137:10 (2013/12/24) →    0.41
Total β: 60 (2013/  7/  4) →  19
Tritium: 59 (2013/  8/19) →ND(1.6)

Cesium-134: 5.0 (2013/12/2) → ND(0.28)
Cesium-137: 8.4 (2013/12/2) → 0.36
Total β: 69 (2013/8/19) → 15
Tritium:        52 (2013/8/19) → ND(1.7)

Cesium-134: 2.8 (2013/12/2) → ND(0.45) 
Cesium-137: 5.8 (2013/12/2) → ND(0.62)
Total β: 46 (2013/8/19) → 17
Tritium:        24    (2013/8/19) → 4.2

Cesium-134: 3.5 (2013/10/17) → ND(0.34) 
Cesium-137: 7.8 (2013/10/17) → 0.58
Total β: 79 (2013/  8/19) → 17
Tritium: 60 (2013/  8/19) → ND(1.6)

Below 1/10

Below 1/4
Below 1/30

Below 1/4
Below 1/40

Below 1/10

Below 1/3
Below 1/30

Below 1/10

Below 1/4
Below 1/30

Below 1/2
Below 1/5

Cesium-134: 3.3 (2013/12/24) →ND(0.55) 
Cesium-137: 7.3 (2013/10/11) →ND(0.46)
Total β: 69 (2013/  8/19) →ND(14) 
Tritium:        68 (2013/  8/19) → 1.8

Below 1/6

Below 1/4
Below 1/30

Cesium-134: 32 (2013/10/11) →ND(0.54)
Cesium-137: 73 (2013/10/11) →     1.7
Total β: 320 (2013/  8/12) →ND(13)
Tritium: 510 (2013/  9/  2) →   10

Below 1/50
Below 1/40
Below 1/20
Below 1/50

From February 11, 2017, the location of the sampling point was shifted 
approx. 50 m south of the previous point due to the location shift of the silt 
fence.

 onitoring commenced in or after March 
2014. Monitoring inside the sea-side 
impermeable walls was finished because 
of the landfill.

Status of seawater monitoring within the port (comparison between the highest values in 2013 and the latest values)
“The highest value” → “the latest value (sampled during October 19-26)”; unit (Bq/L); ND represents a value below the detection limit

Summary of TEPCO data 
as of October 27, 2020

    

【West side in the port】

【North side in the port 】
【In front of shallow 

draft quay】

Source: TEPCO website  Analysis results on nuclides of radioactive materials around Fukushima 
Daiichi Nuclear Power Station  http://www.tepco.co.jp/nu/fukushima-np/f1/smp/index-j.html

Appendix 1

Note: The Total β measurement values include natural potassium 40 
(approx. 12 Bq/L). They also include the contribution of yttrium 
90, which radioactively balance strontium 90.

Legal 
discharge 

limit

WHO 
Guidelines for 

Drinking 
Water Quality

Cesium-134 60 10
Cesium-137 90 10
Strontium-90
(strongly 
correlate with 
Total β)

30 10

Tritium 60,000 10,000

【Po  

【South side 
in the port】

Cesium-134:  ND(0.48) 
Cesium-137: ND(0.55)
Total β: ND(14) 
Tritium: 2.4

Below 1/6

*1

1/2

【Port entrance】

Below 1/10
Below 1/20

Below 1/20

Below 1/20

Below 1/9

Below 1/10

Below 1/10

Unit 1 Unit 2 Unit 3 Unit 4

  

Cesium-134: 5.3 (2013/8/   5) → ND(0.54) 
Cesium-137: 8.6 (2013/8/   5) → ND(0.50)
Total β: 40 (2013/7/   3) → 17
Tritium:        340 (2013/6/26)  → ND(1.5)

Below 1/9
Below 1/10

Below 1/200

*2

*2: For the point, monitoring was finished from 
December 12, 2018 due to preparatory 
work for transfer of mega float.

Cesium-134:  ND(0.46)
Cesium-137: 3.3
Total β: ND(13)
Tritium:           46 *1

*3

*3: For the point, monitoring point was 
moved from February 6, 2019 due to 
preparatory work for transfer of mega 
float.

【In front of Unit 6 intake】
*4

*4: For the point, monitoring was finished 
from April 3, 2019 due to preparatory 
work for transfer of mega float.

Below 1/2



【East side of port entrance (offshore 1km)】

【South side of south breakwater(offshore 0.5km)】

【North side of north breakwater(offshore 0.5km)】

Unit 1 Unit 2 Unit 3 Unit 4

Unit (Bq/L); ND represents a value below the detection limit; values in (  ) represent the detection limit; ND (2013) represents ND throughout 2013

Source: TEPCO website, Analysis results on nuclides of radioactive materials around Fukushima Daiichi Nuclear Power Station, http://www.tepco.co.jp/nu/fukushima-np/f1/smp/index-j.html 

【North side of Unit 5 and 6 release outlet】

【Near south release outlet】

Status of seawater monitoring around outside of the port
(comparison between the highest values in 2013 and the latest values)

Summary of TEPCO data as of October 27, 2020

【Northeast side of port entrance (offshore 1k

 nce】

Sea side impermeable wall

Silt fence

Silt fence for construction

(The latest values sampled 
during October 19-26)

Cesium-134: ND (2013) → ND(0.68) 
Cesium-137: ND (2013) → ND(0.55) 
Total β: ND (2013) → ND(12)
Tritium: ND (2013) → 1.0 

Cesium-134:  ND (2013) → ND(0.48)
Cesium-137:  1.6 (2013/10/18) → ND(0.58)
Total β:           ND (2013) → ND(12)
Tritium:           6.4 (2013/10/18) → 0.98 Below 1/6

Below 1/2

Cesium-134:  ND (2013) → ND(0.69) 
Cesium-137:   ND (2013) → ND(0.60)
Total β: ND (2013) → ND(12)
Tritium: 4.7 (2013/ 8/18) →    0.90 Below 1/5

Cesium-134: ND (2013) → ND(0.61)
Cesium-137: ND (2013) → ND(0.69) 
Total β: ND (2013) →      14 
Tritium: ND (2013) → 1.2

Cesium-134:  ND (2013) → ND(0.83) 
Cesium-137:  3.0 (2013/  7/15) → ND(0.82)
Total β: 15 (2013/12/23) →      13
Tritium:          1.9 (2013/11/25) →        1.2

2/2

Unit 6 Unit 5

Below 1/3

Legal 
discharge 

limit

WHO Guidelines 
for Drinking 

Water Quality
Cesium-134 60 10
Cesium-137 90 10
Strontium-90
(strongly 
correlate with 
Total β)

30 10

Tritium 60,000 10,000

Note: The Total β
measurement values 
include natural 
potassium 40 (approx. 
12 Bq/L).
They also include
the contribution of 
yttrium 90, which 
radioactively 
balance strontium 90.

【Southeast side of port entrance(offshore 1km)】

Cesium-134:  ND (2013) → ND(0.68)
Cesium-137:  ND (2013) → ND(0.69) 
Total β: ND (2013) →      18 
Tritium: ND (2013) → 1.3

Note: Because safety of the 
sampling points was unassured 
due to the influence of Typhoon 
No. 10 in 2016, samples were 
taken from approx. 330 m south 
of the Unit 1-4 release outlet. 
Samples were also taken from a 
point approx. 280m south from 
the same release outlet from 
January 27, 2017 and approx. 
320m from March 23, 2018

Cesium-134:  3.3 (2013/12/24) →ND(0.55)
Cesium-137:  7.3 (2013/10/11) →ND(0.46)
Total β: 69 (2013/  8/19) →ND(14)
Tritium: 68 (2013/  8/19) →   1.8

Cesium-134:   1.8 (2013/  6/21) → ND(0.71)
Cesium-137:   4.5 (2013/  3/17) → ND(0.75)
Total β: 12 (2013/12/23) → 11
Tritium:           8.6 (2013/ 6/26) →        0.89

Below 1/6

Below 1/9

Below 1/6

Below 1/4
Below 1/30

Below 1/10
Below 1/2
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In the Mid- and-Long-Term Roadmap, the target of 
Phase 1 involved commencing fuel removal from inside 
the spent fuel pool (SFP) of the 1st Unit within two years
of completion of Step 2 (by December 2013). On 
November 18, 2013, fuel removal from Unit 4, or the 
1st Unit, commenced and Phase 2 of the roadmap 
started.

On November 5, 2014, within a year of commencing 
work to fuel removal, all 1,331 spent fuel assemblies 
in the pool had been transferred. The transfer of the 
remaining non-irradiated fuel assemblies to the Unit 6 SFP was completed in December 
22, 2014. (2 of the non-irradiated fuel assemblies were removed in advance in July 2012 
for fuel checks)
This marks the completion of fuel removal from the Unit 4 Reactor Building.
Based on this experience, fuel assemblies will be removed from Unit 1-3 pools.

Prior to the installation of a cover for fuel removal, removal of large rubble from the spent fuel pool was completed in November 2015. 
To ensure safe and steady fuel removal, training of remote control was conducted at the factory using the actual fuel-handling machine 
which will be installed on site (February – December 2015). Measures to reduce dose on the Reactor Building top floor (decontamination, 
shields) were completed in December 2016. Installation of a cover for fuel removal and a fuel-handling machine is underway from 
January 2017. Installation of the fuel removal cover was completed on February 23, 2018. 
Toward fuel removal, the rubble retrieval training inside the pool, which was scheduled in conjunction with fuel removal training, started 
from March 15, 2019, and started fuel removal from April 15, 2019.

Unit 3 Unit 4

* A part of the photo is corrected because it includes sensitive information related to 
physical protection.

Unit 1 Unit 2

October 29, 2020
Secretariat of the Team for Countermeasures for 

Decommissioning and Contaminated Water Treatment
1/6

Progress toward decommissioning: Fuel removal from the spent fuel pool (SFP)
Commence fuel removal from the Unit 1-3 Spent Fuel PoolsImmediate 

target

Reference

Common pool

An open space will be maintained in 
the common pool (Transfer to the 

temporary cask custody area)

  
         

        
 

           
   

           
   Spent fuel is accepted from the common pool

Temporary cask (*2)

custody area

Operation commenced on April 12, 2013; from the cask-storage building, transfer of 9 existing dry casks completed 
(May 21, 2013); fuel stored in the common pool sequentially transferred.

<Glossary>
(*1) Operating floor: During regular inspection, the 
roof over the reactor is opened while on the 
operating floor, fuel inside the core is replaced 
and the core internals are inspected.
(*2) Cask: Transportation container for samples 
and equipment, including radioactive materials.

Progress to date
・The common pool has been restored to a condition 

allowing it to re-accommodate fuel to be handled 
(November 2012)

・Loading of spent fuel stored in the common pool to dry 
casks commenced (June 2013)

・Fuel removal from the Unit 4 spent fuel pool began to be 
received (November 2013 - November 2014)

・Fuel removal from the Unit 3 spent fuel pool began to be 
received (from April 2019)

Fuel removal status

Cask 
pit Storage area

Cask 
pit

Concrete modules 

Crane 

Installation of dome roof (February 21, 2019)

1 2 4 5 6 7 8
3

ⒸTokyo Electric Power Company Holdings, Inc. All Rights Reserved.

Onsite transportation

Crane
Fuel-handling 
machine

Fuel

Onsite
transportation

container

FHM girder

Cover for fuel removal

Unit 3 Reactor Building

Spent fuel pool

To common pool

Fuel removal status
(April 15, 2019)Overview of the fuel-handling facility inside the cover

Toward fuel removal from the Unit 2 spent fuel pool, based on findings from internal 
operating floor investigations from November 2018 to February 2019, instead of fully 
dismantling the upper part of the building, the decision was made to install a small opening 
on the south side and use a boom crane. Examination continues to start fuel removal from 
FY2024 to FY2026.

Overview of fuel removal (bird's-eye view)

<Reference> Progress to date
Previously, potential to recover the existing 
overhead crane and the fuel handling 
machine was examined. However, the high 
radiation dose inside the operating floor 
meant the decision was taken to dismantle 
the upper part of the building in November 
2015. Findings from internal investigations of 
the operating floor from November 2018 to 
February 2019 underlined the potential to 
conduct limited work there and the means of 
accessing from the south side had been 
examined.

Toward fuel removal from the Unit 1 spent fuel pool, investigations have been implemented to ascertain the conditions of the fallen roof 
on the south side and the contamination of the well plug. Based on the results of these investigations, “the method to initially install a large 
cover over the Reactor Building and then remove rubble inside the cover” was selected to ensure a safer and more secure removal.
Work continues to complete installation of a large cover by around FY2023 and start fuel removal from FY2027 to FY2028.
<Reference> Progress to date
Rubble removal on the north side of the operating 
floor started from January 2018 and has been 
implemented sequentially. In July and August 2019, 
the well plug, which was misaligned from its normal 
position, was investigated and in August and 
September, the conditions of the overhead crane 
were checked. Based on the results of these 
investigations, as the removal requires more careful 
work taking dust scattering into consideration, two 
methods were examined: installing a cover after 
rubble removal and initially installing a large cover 
over the Reactor Building and then removing rubble 
inside the cover.

Removed fuel 
(assemblies)
385/566
(as of October 29, 2020)



Progress toward decommissioning: Works to identify the plant status and toward fuel debris retrieval

Identify the plant status and commence R&D and decontamination toward fuel debris retrievalImmediate
target

* Indices related to the plant are values as of 11:00, October 28, 2020

Unit 1

October 29, 2020
Secretariat of the Team for Countermeasures for 

Decommissioning and Contaminated Water Treatment
2/6

Status of investigation inside the PCV
Prior to fuel debris retrieval, an investigation inside the PCV will be conducted to inspect the status there including the 
location of fuel debris. 

[Investigative outline]
・In April 2015, a device, which entered the inside of the PCV through a narrow access opening (bore:φ100 mm), 

collected information such as images and airborne dose inside the PCV 1st floor.
・In March 2017, the investigation using a self-propelled investigation device, conducted to inspect the spreading of debris 

to the basement floor outside the pedestal, took images of the PCV bottom status for the first time. The status inside the 
PCV will continue to be examined based on the collected image and dose data.

<Glossary>
(*1) TIP (Traversing In-core Probe)
(*2) Penetration: Through-hole of the PCV
(*3) S/C (Suppression Chamber): Suppression pool, used as the 

water source for the emergent core cooling system.
(*4) SFP (Spent Fuel Pool):
(*5) RPV (Reactor Pressure Vesse )
(*6) PCV (Primary Containment Vessel)

Investigation in the leak point detected in the upper part of 
the Unit 1 Suppression Chamber (S/C(*3))
Investigation in the leak point detected in the upper part of Unit 1 S/C from May 27, 2014 from one 
expansion joint cover among the lines installed there. As no leakage was identified from other parts, 
specific methods will be examined to halt the flow of water and repair the PCV.

Image of the S/C upper part investigationLeak point

Leak point

Bu
ild

ing
 co

ve
r s

tee
l fr

am
e

Air dose rate inside the torus chamber:
approx. 180-920mSv/h
(measured on February 20, 2013)

Temperature of contaminated water inside 
the torus chamber: approx. 20-23℃
(measured on February 20, 2013)

Water level of the Turbine Building: TP. -
(Removal of contaminated water was completed in March 2017)Temperature at the triangular corner: 32.4-32.6℃

(measured on September 20, 2012)

Water level at the triangular corner: TP2,474-2,984
(measured on September 20, 2012)

Water level inside the PCV:
PCV bottom + approx. 1 9m

Nitrogen injection flow 
rate into the RPV(*5): 
30.50Nm3/h

Reactor Building

392

Investigation into TIP Room of the Unit 1 Reactor Building
・To improve the environment for future investigations inside the PCV, etc., an investigation was conducted from September 

24 to October 2, 2015 at the TIP Room(*1). (Due to high dose around the entrance in to the TIP Room, the investigation of 
dose rate and contamination distribution was conducted through a hole drilled from the walkway of the Turbine Building, 
where the dose was low)
・The investigative results identified high dose at X-31 to 33 penetrations(*2) (instrumentation penetration) and low dose at 

other parts.
・As it was confirmed that work inside the TIP room would be available, the next step will include identification of obstacles 

which will interfere the work inside the TIP Room and formulation of a plan for dose reduction.

Investigations 
inside PCV

1st
(Oct 2012)

- Acquiring images     - Measuring air temperature and dose rate     - Measuring water level and temperature   
- Sampling contaminated water      - Installing permanent monitoring instrumentation

2nd 
(Apr 2015)

Confirming the status of PCV 1st floor
- Acquiring images     - Measuring air temperature and dose rate    - Replacing permanent monitoring instrumentation

3rd

(Mar 2017)

Confirming the status of PCV 1st basement floor
- Acquiring images     - Measuring and dose rate      - Sampling deposit       
- Replacing permanent monitoring instrumentation

Leakage 
points from 

PCV

- PCV vent pipe vacuum break line bellows (identified in May 2014)
- Sand cushion drain line (identified in November 2013)

Capturing the location of fuel debris inside the reactor by 
measurement using muons

Period Evaluation results

Feb - May 2015 Confirmed that there was no large fuel in the reactor core.

Temperature inside the PCV: 
approx. 25℃
(as of 17:00, October 27, 2020)

Air dose rate inside the Reactor Building:
Max. 5,150mSv/h (1F southeast area) (measured on July 4, 2012)

PCV hydrogen concentration
System A: 0.00 vol%,
System B: 0.00 vol%

SFP (*2) temperature: 25.6℃

Water level of the torus chamber: approx. 
TP2,264 (measured on February 20, 2013)

Air dose rate inside the PCV: 
4.1 – 9.7Sv/h
(Measured from April 10 to 
19, 2015)

Nitrogen injection flow rate 
into the PCV(*6): -Nm3/h

Temperature of the RPV 
bottom: approx. 24℃

<Image of investigation inside the PCV>

Dosimeter + underwater camera

Cable

Grating

mage of hanging of dosimeter and camera

Image near the bottom

Fallen object

Reactor feed water system: 1.4m3/h
Core spray system: 1.4m3/h Temperature inside the PCV: 

approx. 24℃

Windbreak 
fence

(the 3rd time)

ⒸTokyo Electric Power Company Holdings, Inc. All Rights Reserved.



Identify the plant status and commence R&D and decontamination toward fuel debris retrievalImmediate 
target

* Indices related to plant are values as of 11:00, October 28, 2020

October 29, 2020
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Decommissioning and Contaminated Water Treatment
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Status of investigation inside the PCV
Prior to fuel debris retrieval, an investigation inside the PCV will be conducted to inspect the status there including the location of fuel debris. 
[Investigative outline]
・Investigative devices such as a robot will be injected from Unit 2 X-6 penetration(*1)and access the inside of the pedestal using the CRD rail.

[Progress status]
・On January 26 and 30, 2017, a camera was inserted from the PCV penetration to inspect the status of the CRD replacement rail 

on which the robot will travel. On February 9, deposit on the access route of the self-propelled investigative device was removed 
and on February 16, the inside of the PCV was investigated using the device.

・The results of this series of investigations confirmed fallen and deformed gratings and a quantity of deposit inside the pedestal. 
・On January 19, 2018, the status below the platform inside the pedestal was investigated using an investigative device with a 

hanging mechanism. From the analytical results of images obtained in the investigation, deposits probably including fuel debris 
were found at the bottom of the pedestal. In addition, multiple parts higher than the surrounding deposits were also detected. We 
presumed that there were multiple routes of fuel debris falling. Obtained data were processed in panoramic image visualization 
to acquire clearer images.

・On February 13, 2019, an investigation touching the deposits at the bottom of the pedestal and on the platform was conducted 
and confirmed that the pebble-shaped deposits, etc. could be moved and that hard rock-like deposits that could not be gripped 
may exist.

・In addition, images, etc. would help determine the contour and size of the deposits could be collected by moving the 
investigative unit closer to the deposits than the previous investigation

<Glossary> (*1) Penetration: Through-hole of the PCV      (*2) SFP (Spent Fuel Pool)        (*3) RPV (Reactor Pressure Vessel) 
(*4) PCV (Primary Containment Vessel)          (*5) Tracer: Material used to trace the fluid flow. Clay particles

Installation of an RPV thermometer and permanent PCV supervisory instrumentation 
(1) Replacement of the RPV thermometer
・ As the thermometer installed at the Unit 2 RPV bottom after the earthquake had broken in February 2014, it was excluded 

from the monitoring thermometers. 
・ In April 2014, removal of the broken thermometer failed and was suspended. Rust-stripping chemicals were injected and the 

broken thermometer was removed in January 2015. A new thermometer was reinstalled in March. The thermometer has been 
used as a part of permanent supervisory instrumentation since April.

(2) Reinstallation of the PCV thermometer and water-level gauge
・Some of the permanent supervisory instrumentation for PCV could not be installed in the planned locations due to interference

with existing grating (August 2013). The instrumentation was removed in May 2014 and new instruments were reinstalled in 
June 2014. The trend of added instrumentation will be monitored for approx. one month to evaluate its validity.

・The measurement during the installation confirmed that the water level inside the PCV was approx. 300mm from the bottom.

Nitrogen injection flow rate 
into the PCV(*4): -Nm3/h

Temperature of the RPV 
bottom: approx. 29℃

Water level inside the PCV: 
PCV bottom + approx. 300mm Water level of the Turbine Building: TP. -1,632

Air dose rate inside the PCV: 
Max. approx. 70Gy/h

Temperature inside the PCV: 
approx. 31℃
(as of 17:00, October 27, 2020)

Air dose rate inside the torus chamber: 
30-118mSv/h(measured on April 18, 2012)
6-134mSv/h(measured on April 11, 2013)
Water level at the triangular corner: TP1,614-1,754
(measured on June 28, 2012)
Temperature at the triangular corner: 30.2-32.1℃
(measured on June 28, 2012)

Air dose rate inside the Reactor Building: Max. 4,400mSv/h (1F southeast area, 
upper penetration(*1) surface) (measured on November 16, 2011)

Reactor feed water system: 1 5m3/h
Core spray system: 1 5m3/h

Reactor Building

Nitrogen injection flow rate into 
the RPV(*3): 13.30Nm3/h

Unit 2

Investigative results on torus chamber walls
・July 2014, the torus chamber walls were investigated (on the north   

the east-side walls) using equipment specially developed for that
purpose (a swimming robot and a floor traveling robot).

・At the east-side wall pipe penetrations (five points), “the status” 
and “existence of flow” were checked.

・A demonstration using the above two types of underwater 
wall investigative equipment showed how the equipment 
could check the status of penetration.

・Regarding Penetrations 1 - 5, the results of checking the 
sprayed tracer (*5) by camera showed no flow around the 
penetrations. (investigation by the swimming robot) 

・Regarding Penetration 3, a sonar check showed no flow around
the penetrations. (investigation by the floor traveling robot)

Swimming robot

Floor traveling robot

Penetration (3)

Image of the torus chamber east-side cross-sectional investigation

Penetrations investigated

 

 

T/B East
-side 
wall 

S/C 

Underwater 

Swimming 
robot 

R/B 1st floor  

 

Tracer 

Sonar 

(Investigative equipment 
insert point) 

R/B torus room 

615

Capturing the location of fuel debris inside the reactor by measurement using muons
Period Evaluation results

Mar – Jul 
2016

Confirmed the existence of high-density materials, which was considered as fuel debris, at the bottom of RPV, and in the lower 
part and the outer periphery of the reactor core. t was assumed that a large part of fuel debris existed at the bottom of RPV.

PCV hydrogen concentration 
System A: 0.04 vol%
System B: 0.04 vol%

Temperature inside the PCV: 
approx. 29℃

Water level of the torus chamber: approx. TP1,834 
(measured on June 6, 2012)

SFP(*2) temperature: 24.6℃

Front chamber

Progress toward decommissioning: Works to identify the plant status and toward fuel debris retrieval

ⒸTokyo Electric Power Company Holdings, Inc. All Rights Reserved.

Bottom of the pedestal (after being processed 
in panoramic image visualization)

Workers access 
opening

Investigations inside 
PCV

1st (Jan 2012) - Acquiring images     - Measuring air temperature
2nd (Mar 2012) - Confirming water surface   - Measuring water temperature    - Measuring dose rate
3rd (Feb 2013 – Jun 2014) - Acquiring images            - Sampling contaminated water

- Measuring water level     - Installing permanent monitoring instrumentation

4th (Jan – Feb 2017) - Acquiring images - Measuring dose rate      - Measuring air temperature

5th (Jan 2018) - Acquiring images - Measuring dose rate      - Measuring air temperature

6th (Feb 2019) - Acquiring images - Measuring dose rate
- Measuring air temperature - Grasping characteristics of a portion of deposit

Leakage points from PCV - No leakage from torus chamber rooftop                  - No leakage from all inside/outside surfaces of S/C

（CUW-17） RCW-20 （MSC-14）（RCW-29）（FPC-41）（CUW-17） RCW-20 （MSC-14）（RCW-29）（FPC-41）

Penetration[1]
Penetration

[2]
Penetration

[3]
Penetration

[4]
Penetration

[5]

North side South side
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* Main Steam Isolation Valve: A valve to shut off the steam generated from the Reactor in an emergency

Water flow was detected from the Main Steam Isolation 
Valve* room
On January 18, 2014, a flow of water from around the door of the Steam Isolation Valve room in 
the Reactor Building Unit 3 1st floor northeast area to the nearby floor drain funnel (drain outlet) 
was detected. As the drain outlet connects with the underground part of the Reactor Building, there 
is no possibility of outflow from the building.
From April 23, 2014, image data has been acquired by camera and the radiation dose measured 
via pipes for measurement instrumentation, which connect the air-conditioning room on the 
Reactor Building 2nd floor with the Main Steam Isolation Valve Room on the 1st floor. On May 15, 
2014, water flow from the expansion joint of one Main Steam Line was detected.
This is the first leak from PCV detected in the Unit 3. Based on the images collected in this 
investigation, the leak volume will be estimated and the need for additional investigations will be 
examined. The investigative results will also be utilized to examine water stoppage and PCV repair 
methods.

   

     
    

Investigation inside the PCV
Prior to fuel debris retrieval, the inside of the Primary Containment Vessel (PCV) was investigated to identify the 
status there including the location of the fuel debris. 
[Investigative outline]
・The status of X-53 penetration(*4), which may be under the water and which is scheduled for use to investigate the inside of 

the PCV, was investigated using remote-controlled ultrasonic test equipment. The results showed that the penetration was 
not under the water (October 22-24, 2014).

・For the purpose of confirming the status inside the PCV, an investigation device was inserted into the PCV from X-53 
penetration on October 20 and 22, 2015 to obtain 
images, data of dose and temperature and sample 
contaminated water. No damage was identified on th  
structure and walls inside the PCV and the water 
level was almost identical with the estimated value. 
In addition, the dose inside the PCV was confirmed 
to be lower than in other Units.

・In July 2017, the inside of the PCV was investigated 
using the underwater ROV (remotely operated 
underwater vehicle) to inspect the inside of the pedes  

・Analysis of image data obtained in the investigation 
identified damage to multiple structures and the supp  
core internals. Consideration about fuel removal base  
on the obtained information will continue.

・Videos obtained in the investigation were reproduced  
3D. Based on the reproduced images, the relative po   
the structures, such as the rotating platform slipping    
with a portion buried in deposits, were visually understood.

<Glossary>
(*1) SFP (Spent Fuel Pool)      (*2) RPV (Reactor Pressure Vessel)      (*3) PCV (Primary Containment Vessel)     (*4) Penetration: Through-hole of the PCV

Unit 3

Investigative results into the Unit 3 PCV equipment hatch using a small investigation device
・ As part of the investigation into the PCV to facilitate fuel debris retrieval, the status around the Unit 3 PCV 

equipment hatch was investigated   
small self-traveling investigation d   
November 26, 2015.

・ Given blots such as rust identified   
water level inside the PCV, there m    
leakage from the seal to the 
extent of bleeding. 
Methods to investigate and repair 
the parts, including other PCV 
penetrations with a similar 
structure, will be considered.

Status inside the pedestal

Period Evaluation results

May – Sep 2017 The evaluation confirmed that no large lump existed in the core area where fuel had been placed 
and that part of the fuel debris potentially existed at the bottom of the RPV.

Investigations 
inside PCV

1st
(Oct – Dec 2015)

- Acquiring images     - Measuring air temperature and dose rate
- Measuring water level and temperature   - Sampling contaminated water
- Installing permanent monitoring instrumentation (December 2015)

2nd (Jul 2017) - Acquiring images
- Installing permanent monitoring instrumentation (August 2017)

Leakage points 
from PCV - Main steam pipe bellows (identified in May 2014)

Capturing the location of fuel debris inside the reactor by measurement using muons

Progress toward decommissioning: Works to identify the plant status and toward fuel debris retrieval
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Air dose rate inside the Reactor Building: Max. 4,780mSv/h (1F northeast 
area, in front of the equipment hatch) (measured on November 27, 2012)

Fuel-handling 
machine Crane

FHM girder

Dome roof

Water level inside the PCV: PCV bottom + 
approx. 6.3m  (measured on October 20, 2015)

Temperature inside the PCV: 
approx. 29℃
(as of 17:00, October 27, 2020)

Air dose rate inside the PCV: 
Max. approx. 1Sv/h
(measured on October 20, 2015)

Temperature of the RPV 
bottom: approx. 28℃

Reactor feed water system: 1 5m3/h
Core spray system: 1.4m3/h

Nitrogen injection flow rate 
into the RPV(*2): 16.72Nm3/h

Shield

Water level of the Turbine Building: TP. -1,640

Water level at the triangular corner: TP1,714 
(measured on June 6, 2012)

PCV hydrogen concentration 
System A: 0.05 vol%
System B: 0.04 vol%

Temperature inside the PCV: 
approx. 28℃

SFP(*1) temperature: 21.4℃

Water level of the torus chamber: approx. 
TP1,934 (measured on June 6, 2012)
Air dose rate inside the torus chamber: 100-360mSv/h
(measured on July 11, 2012)

PCV water level
T.P. approx.10400

385/566
Removed fuel (assemblies)

(As of October 29, 2020)

No b ot was dentified on
the cei ing s de of the seal part Seal part on the right side of the ha ch:

Downward b ots such as rust were
ident fied from around the PCV water evel

(1) Small investigation device
(using a smart phone)

Camera
ens

LED
ight

Smart phone

Device
chass s Equipment hatch⇔

Space between pedes als (right)

* The photo shows Unit5

180°expansion
s available



Progress toward decommissioning: Work related to circulation cooling and contaminated water treatment line

Stably continue reactor cooling and contaminated water treatment, and improve reliabilityImmediate 
target

Reliability increase

Reactor Building

Turbine 
Building

Estimated leak routeLegend

Strengthened 
materials, etc.

Condensate Storage tank

Buffer tank

Reactor water 
injection pump
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Reducing groundwater inflow by pumping sub-drain water
Drainage of groundwater

by operating the sub-drain 
pump

Groundwater

To reduce groundwater flowing into the buildings, pumping-up of groundwater from wells
(subdrains) around the buildings started on September 3, 2015. Pumped-up groundwater was
purified at dedicated facilities and released after TEPCO and a third-party organization confirmed
that its quality met operational targets.

Measures to pump up groundwater flowing from the mountain side upstream of the Building to 
reduce the groundwater inflow (groundwater bypass) have been implemented.
The pumped up groundwater is temporarily stored in tanks and released after TEPCO and a third-
party organization have confirmed that its quality meets operational targets.
Through periodical monitoring, pumping of wells and tanks is operated appropriately.
At the observation holes installed at a height equivalent to the buildings, the trend showing a decline 
in groundwater levels is checked.
The analytical results on groundwater inflow into the buildings based on existing data showed a 
declining trend.

Preventing groundwater from flowing into the Reactor Buildings

Work to improve the reliability of the circulation water injection cooling system and pipes to transfer 
contaminated water. 

・ Operation of the reactor water injection system using Unit 3 Condensate Storage Tank (CST) as a water source commenced (from July 5, 2013). Compared to the previous systems, 
the reliability of the reactor water injection system was enhanced, e.g. by increasing the amount of water-source storage and enhancing durability.

・ To reduce the risk of contaminated-water leakage, the circulation loop was shortened by installing a reverse osmosis (RO) device in the Unit 4 Turbine Building within the circulation 
loop, comprising the transfer of contaminated water, water treatment and injection into the reactors. Operation of the installed RO device started from October 7 and 24-hour 
operation started from October 20. Installation of the new RO device inside the building shortened the circulation loop from approx. 3 to 0.8 km.

・ To accelerate efforts to reduce the radiation density in contaminated water inside the buildings, circulating purification of contaminated water inside the buildings stared on the Unit 3 
and 4 side on February 22 and on the Unit 1 and 2 side on April 11.

・ For circulating purification, a new pipe (contaminated water purification line) divided from the water treatment equipment outlet line was installed to transfer water purified at the water 
treatment equipment to the Unit 1 Reactor Building and the Unit 2-4 Turbine Buildings.

・ The risks of contaminated water inside the buildings will continue to be reduced in addition to reduction of its storage. * The entire length of contaminated water transfer 
pipes is approx. 2.1km, including the transfer line of 
surplus water to the upper heights (approx. 1.3km).

Pumping well

Groundwater flow
(Mountain side→sea 

side)

Unit 1 
Unit 2 

Unit 4

Completion of purification of contaminated water (RO concentrated salt water)
Contaminated water (RO concentrated salt water) is being treated using seven types of equipment including 
the multi-nuclide removal equipment (ALPS). Treatment of the RO concentrated salt water was completed on 
May 27, 2015, with the exception of the remaining water at the tank bottom. The remaining water will be 
treated sequentially toward dismantling the tanks.
The strontium reduced water from other facilities than the multi-nuclide removal equipment will be re-purified 
in the multi-nuclide removal equipment to further reduce risks.

Freezing plant

・Length: approx. 1,500mLand-side 
impermeable walls

To prevent the inflow of groundwater into the buildings, installation of impermeable walls 
on the land side is planned. Freezing started on the sea side and at a part of the 
mountain side from March 2016 and at 95% of the mountain side from June 2016. 
Freezing of the remaining unfrozen sections advanced with a phased approach and 
freezing of all sections started in August 2017.
In March 2018, construction of the land-side impermeable walls was completed, 
except for a portion of the depth, based on a monitoring result showing that the 
underground temperature had declined below 0℃ in almost all areas, while on 
the mountain side, the difference between the inside and outside increased to 
approx. 4-5 m. The 21st Committee on Countermeasures for Contaminated Water 
Treatment, held on March 7, 2018, evaluated that together with the function of 
sub-drains, etc., a water-level management system to stably control groundwater 
and isolate the buildings from it had been established and had allowed a 
significant reduction in the amount of contaminated water generated.
For the unfrozen depth, a supplementary method was implemented and it was 
confirmed that temperature of the part declined below 0℃ by September 2018. 
From February 2019, maintenance operation started at all sections.

Installing land-side impermeable walls with frozen soil around Units 1-4 to prevent 
the inflow of groundwater into the building

Facilities improvement

Multi-nuclide 
removal 

equipment, etc.

Storage tank
(RO concentrated 

salt water)

このイメージは、現在表示できま
せん。

地下水

Contaminated 
water treatment 
(Kurion/Sarry)

このイメージは、現在表示できま
せん。

Groundwater 
level

Salt treatment
(RO 

membrane)
Storage tank 

(strontium reduced 
water, etc.)

Mobile strontium-
removal equipment, 

etc.

Storage tank 
(treated water)

Via a groundwater bypass, reduce the groundwater level around the Building and 
groundwater inflow into the Building

Progress status of dismantling of flange tanks
・ To facilitate replacement of flanged tanks, dismantling of flanged tanks started in H1 east/H2 areas in 

May 2015. Dismantling of all flanged tanks was completed in H1 east area (12 tanks) in October 2015, in 
H2 area (28 tanks) in March 2016, in H4 area (56 tanks) in May 2017, in H3 B area (31 tanks) in 
September 2017, in H5 and H5 north areas (31 tanks) in June 2018, in G6 area (38 tanks) in July 2018, 
H6 and H6 north areas (24 tanks) in September 2018 and G4 south area (17 tanks) in March 2019.

Start of dismantling in H1 east area After dismantling in H1 east area

上部透水層

難透水層

くみ上げ

揚水井
下部透水層

難透水層

④サブドレン

地下水ドレン

地下水位

海水面

原子炉建屋

⑧海側遮水壁⑤陸側遮水壁 ⑤陸側遮水壁

③地下水バイパス
⑥敷地舗装

雨

⑦水ガラス
地盤改良

ウェルポイント

②トレンチ

くみ上げ セシウム除去
淡水化

タービン建屋
くみ上げ④サブドレン

くみ上げ
Upper permeable layer

Low-permeable layer

Water pumping

Groundwater level

③Groundwater bypass

Water pumping

Water pumping
Water pumping

④Sub-drain

Reactor building

Turbine 
building

④Sub-drain

⑤Land-side impermeable wall ⑤Land-side impermeable wall ⑧Sea-side impermeable wall

Rain

Groundwater drain
Well point

②Trench

⑥Paved with asphalt

Cs/Sr removal 
desalination

⑦Ground 
improvement by 
sodium silicate

Sea level
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: Contaminated water purification line
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Progress toward decommissioning: Work to improve the environment within the site

・ Reduce the effect of additional release from the entire power station and radiation from radioactive waste (secondary water treatment waste, rubble, etc.) 
generated after the accident, to limit the effective radiation dose to below 1mSv/year at the site boundaries.
・ Prevent contamination expansion in sea, decontamination within the site

Immediate
targets

October 29, 2020
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Status of the large rest house
A large rest house for workers was established and its 
operation commenced on May 31, 2015.
Spaces in the large rest house are also installed for 
office work and collective worker safety checks as well 
as taking rest. 
On March 1, 2016 a convenience store opened in the 
large rest house. On April 11, operation of the shower 
room started. Efforts will continue to improve 
convenience of workers.

Installation of sea-side impermeable walls
To prevent the outflow of contaminated water 
into the sea, sea-side impermeable walls have 
been installed.
Following the completed installation of steel pipe 
sheet piles on September 22, 2015, connection 
of these piles was conducted and connection of 
sea-side impermeable walls was completed on 
October 26, 2015. Through these works, closure 
of sea-side impermeable walls was finished and 
the contaminated water countermeasures have 
been greatly advanced.

Installation of steel pipe 
sheet piles for sea-side 

impermeable wall

Installation of dose-rate monitors

To help workers in the Fukushima Daiichi Nuclear 
Power Station precisely understand the conditions 
of their workplaces, a total of 86 dose-rate 
monitors were installed by January 4, 2016.
These monitors allow workers to confirm real time 
on-site dose rates at their workplaces. 
Workers are also able to check concentrated data 
through large-scale displays installed in the Main 
Anti-Earthquake Building and the access control 
facility. Installation of Dose-rate 

monitor

Optimization of radioactive protective equipment
Based on the progress of measures to reduce environmental 
dosage on site, the site is categorized into two zones: highly 
contaminated area around Unit 1-4 buildings, etc. and other areas 
to optimize protective equipment according to each category aiming 
at improving safety and productivity by reducing load during work.
From March 2016, limited operation started. From March and 
September 2017, the G Zone was expanded.

ⒸTokyo Electric Power Company Holdings, Inc. All Rights Reserved.


