
Implementation timelines and achievement status of each action as of June 17

• 14,000 units are planned for completion by the end of July. As of June 16, 
construction has started on about 90%, or 12,315 units (of these, 
construction is complete on about 70%, or 8,527 units).

1. Obtaining emergency temporary housing

Estimated completion 
of 15,200 houses by 
the first half of August

Largely proceeding according to plan

• Access has been granted on a rolling basis since May 10.  As of June 15, 
5,166 people from 3,014 households in 9 cities, towns and villages 
obtained temporary access.  First-round access was completed regarding 
Katsurao Village,  Tamura City and Kawauchi Village.

• Implementation system was enhanced by raising the number of 
temporary access buses from around 10 initially to around 25 (approx. 
500 people/day). Future plans provide for approximately 50 buses.

• Temporary access for purpose of private vehicle retrieval has been 
implemented on a rolling basis since June 1.  Plans call for ongoing, 
regular implementation.

2. Providing temporary access

Completion of the 
first round by the end 
of Step 1, including 
retrieval of vehicles 
and other property

Currently being implemented

• 91.5% of Iitate Village has been evacuated.
• 99.0% of Kawamata Town has been evacuated, or has a firm evacuation 

date.

3. Conducting Deliberate Evacuation

To be conducted by 
late May; aiming for 
completion by the end 
of Step 1

Largely proceeding according to plan

• The response policy was decided on June 16, regarding specific spots 
(“Specific Spots Recommended for Evacuation”) where the cumulative 
dose is estimated to exceed 20mSv over a one year period after the 
accident.

Policy decided

N.B.: Frames with solid line indicate actions currently in implementation, those with dotted lines indicate actions 
under consideration.

• A “Special Security Team” (of approximately 300 individuals) was 
organized to maintain public safety in evacuation areas, and are 
conducting questioning suspects, implementing movable checkpoints, etc.

• Neighborhood watch patrols are undertaken by residents of the 
Deliberate Evacuation Areas.

4. Maintaining order in evacuation areas

Implementation of a 
safety watch until 
controls on evacuation 
areas are removed

Currently being implemented
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• Investigation to assess the method of evaluation of exposure levels is 
scheduled to start at the end of June.

• “Survey of Health Management of Prefectural Inhabitants” targeting all 
prefectural inhabitants, to be led by Fukushima Medical University, is 
now being planned.

5. Managing the health of local residents

Estimation of the 
exposure dose of 
residents from Step 1 
to the middle of Step 2

Policy decided -> Preparing to implement

• Resumption of rubble disposal was decided for 10 towns and villages in 
Fukushima’s Nakadori area. Resumption will be explored for other 
communities, at the Disaster-Related Waste Safety Assessment 
Committee, on June 19.

• Temporary measures for sludge and other byproducts of water and 
sewage treatment were determined on June 16.

6. Disposal of rubble and sludge

Review of policy and 
beginning of step-by-
step implementation 
of disposal

Policy partly decided -> Implementation started

• cumulative dosimeters are being distributed to every school and other 
applicable institution throughout Fukushima Prefecture.

• Allocation of financial support has been decided for schools, etc. with a 
schoolyard air dose rate of higher than 1mSv / hour that seek soil dose 
reduction measures (on May 27).

7. Managing schoolyard and playground soil

Sequential 
implementation of 
responses from Step 1 
through Step 2

Currently being implemented

• Air dose rate measurements and soil surveys began on June 6, with the 
goal of creating a distribution map of radiation dose and other related 
indicators (the map is scheduled for release in early August). A survey 
also began on May 30 with a goal of producing a radiation concentration 
distribution map for farmland soil. 

• Aircraft radiation monitoring and marine radiation monitoring are also 
ongoing.

8. Conducting environmental monitoring

Continuation of 
environmental 
monitoring and 
assessment, creation 
and publication of 
dose measurement 
map and other 
related maps Currently being implemented

• 26 economic organizations in manufacturing, retail and other sectors 
were strongly encouraged to create job opportunities in Fukushima 
Prefecture (on May 26). In addition, joint job fairs and other related 
events are being planned in the prefecture (1st job fair is scheduled for 
June 23).

9. Ensuring employment

Pursuit of  the 
creation of about 
20,000 jobs in 
Fukushima prefecture

Currently being implemented

2
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• Organization for Small & Medium Enterprises and Regional Innovation 
received restoration requests from 16 locations in 9 cities, towns and 
villages. On June 10, work was begun on the first project. 

• A system of special support was established to provide small and medium 
enterprise owners with their place of business in the restricted area, with 
long-term no-collateral, no-interest loans, and began accepting 
applications on June 1 (45 applications as of June 15).

11. Measures for small and medium enterprises

Recovery support and 
funding support for 
factories and stores, 
etc.

System established

• Bridge loans are being offered by JA and JF groups to support the 
business operators in agricultural, forestry and fishery  industries 
subjected to shipment suspension, and approximately 250 loans have 
been made as of June 10.

10. Agricultural, livestock and fishery industries, etc.

Bridge loans by Japan 
Agricultural Co-
operatives (JA) and 
Japan Fisheries 
Cooperatives (JF) 
groups Currently being implemented

• Conference documents at leadership meetings between Japan, China and 
Korea, as well as at the G8 Summit in Deauville, stated  among other 
things that the measures being taken regarding Japanese products should 
be based on scientific evidence.

• Domestic and international communication of accurate information is 
being implemented, as well as a subsidy for export inspection expenses, 
etc.

12. Export assistance and measures defending against damaging rumors

Enhancement of 
inspection and 
analysis systems, and 
domestic as well as 
international 
communication of 
accurate information

Currently being implemented

• A meeting among government and municipalities was held to discuss 
local government policies for municipalities in the affected area (on June 
4), to explore the system for providing proper government services to 
evacuees, etc.

13. Measures for affected municipalities

Assistance for 
affected 
municipalities and 
those receiving 
residents affected by 
the nuclear incident Currently being explored
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•The second version of the guidelines was issued on May 31 at the Dispute 
Reconciliation Committee for Nuclear Damage Compensation. Interim 
guidelines are tentatively planned to be established by July.

14. Compensation pursuant to the Act on Compensation for Nuclear Damage 

Guideline creation, 
and implementation 
of provisional 
payments to business 
operators and other 
parties concerned

• Most  of the provisional compensation payments to 50,000 evacuee 
households were implemented in May.

• Provisional compensation payments to agricultural, forestry and fisheries 
operators and small and medium enterprise owners began on May 31 
and June 10, respectively.  

•The Cabinet decided on the bill of the Act on the Nuclear Damage 
Compensation Facilitation Corporation (provisional translation) (on June 
14), which was introduced to the Diet.

Cabinet decision

Currently being implemented

Currently being implemented

• Air dose rate measurements and soil surveys began on June 6, with the 
goal of creating  a distribution map of radiation dose and other related
indicators (the map is scheduled for release in early August). A survey 
also began on May 30 with the goal of producing a radiation 
concentration distribution map for agricultural soil. 

• A verification test for the development of agricultural soil 
decontamination technology  began on May 28.

15. Working towards homecoming

Incremental 
implementation of 
measures such as a 
verification research 
of decontamination 
methods

• Discussions are underway at the Reconstruction Design Council in 
Response to the Great East Japan Earthquake, to formulate a proposal by 
the end of June.

Currently being implemented

Currently being explored
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