
Implementation timelines and achievement status of each action as of August 17

• On August 9, the Nuclear Emergency Response Headquarters signed off 
on “The Basic Approach to Reassessing Evacuation Areas”.

• The plan is to lift the instruction of all Evacuation-Prepared Areas in Case 
of Emergency at same time in close consultation with the local 
governments involved, taking into account the drafting of Recovery Plans 
by the municipalities.

• Reassessment of Restricted Areas and Deliberate Evacuation Areas will 
take place following the completion of Step 2. Efforts geared towards 
decontamination and recovery of everyday life environment will, 
however, be pursued ahead of time.

1. Reassessment of Evacuation Areas

•The instruction of all 
Evacuation-Prepared 
Areas in Case of 
Emergency will be 
lifted once 
municipalities have 
drafted a Recovery 
Plan
•Deliberate 
Evacuation Areas and 
Restricted Areas will 
be reassessed once 
Step 2 is complete

Policy decided
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• As of August 8, construction has started 13,949 units (of these, 
construction is complete on 12,810 units).

2. Obtaining emergency temporary housing

Estimated completion 
of 15,200 houses by 
the first half of August

Largely proceeding according to plan

• The headquarters are aiming for an August start for access to the 3km Zone, with 
all due safeguards taken for the safety of people entering the area.

• The first round of access for residents was completed on 8/12. Subsequently, for 
those who were not able to access the area for certain reasons and those who 
are to retrieve private vehicles, a first round of temporary access is scheduled no 
later than the beginning of September. A second round of temporary access is 
scheduled following the completion of the first round.

3. Providing temporary access

Completion of the 
first round by the end 
of Step 1, including 
retrieval of vehicles 
and other property

1st round of resident access is complete

• Resident evacuation is almost complete in all 5 municipalities that were 
wholly or partially designated as Deliberate Evacuation Areas.

4. Conducting Deliberate Evacuation

We are aiming for 
completion of 
deliberate evacuation 
by the end of Step 1. Almost complete

• A response policy was decided on June 16, regarding specific spots 
(“Specific Spots Recommended for Evacuation”) where the cumulative 
dose over a 1-year period following the accident is estimated to exceed 
20mSv but are limited in geographic scope. 104 sites (113 households) in 
the city of Date were designated as specific spots and notified on June 30, 
122 spots (131 households) in the city of Minamisoma on July 21 and 
August 3, and 1 spot (1 household) in the village of Kawauchi on August 3.

Currently being implemented



• A “Special Security Team” (of approximately 300 individuals) was 
organized to maintain public safety in evacuation areas, and are 
conducting questioning suspects, implementing movable checkpoints, etc.

• Neighborhood watch patrols are undertaken by residents of the 
Deliberate Evacuation Areas.

5. Maintaining order in evacuation areas

Implementation of a 
safety watch until 
controls on evacuation 
areas are removed

Currently being implemented
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• In light of request from Fukushima Prefecture, about 78.2 billion yen 
from the secondary supplementary budget proposal was appropriated to 
the “Health Fund for Children and Adults Affected by the Nuclear 
Accident” created by Fukushima Prefecture in order to ensure health of 
residents, including children.

• Investigation to assess the method of evaluation of exposure levels has 
been conducted since June 27.

6. Managing the health of local residents

Estimation of the 
exposure dose of 
residents from Step 1 
to the middle of Step 2

Currently being implemented

• Disposal policy for disaster-related waste in Naka-Dori and Hama-Dori 
areas (except for the evacuation areas and the Deliberate Evacuation 
Areas, and 10 villages that have already started disposal) was decided on 
June 23. 

• Temporary measures for sludge and other byproducts of water and 
sewage treatment were determined on June 16.

7. Disposal of rubble and sludge

Review of policy and 
beginning of step-by-
step implementation 
of disposal

Policy partly decided -> Implementation started

• Cumulative dosimeters were distributed to every school and other 
educational institutions throughout Fukushima Prefecture. Schools and 
other educational institutions with hourly air dose rate of 1 mSv or higher 
are subject to distribution of cumulative dosimeters even outside of 
Fukushima Prefecture.

• The secondary supplementary budget includes financial support (about 5 
billion yen) for schoolyards, playgrounds, etc. (including those outside of 
Fukushima Prefecture) that may undergo soil dose reduction. In addition, 
about 18 billion yen is appropriated for payout to the “Health Fund for 
Children and Adults Affected by the Nuclear Accident” in order to support 
soil dose reduction projects in parks, school zones, etc.

8. Managing schoolyard and playground soil

Sequential 
implementation of 
responses from Step 1 
through Step 2

Currently being implemented



• A monitoring coordination meeting was held, and a “Total Monitoring 
Plan” was developed (on August 2). 

• Air dose rate measurements and soil surveys were started on June 6 in 
order to create a distribution map of radiation dose and other related 
indicators (A map for air dose rate was released on August 2. A radiation 
concentration map for soil is scheduled for release in August.).

• Ongoing checks are being conducted for radioactive materials in food 
products and tap water.

• The secondary supplementary budget includes appropriations for 
funding needed to enhance environmental monitoring (approximately 
23.5 billion yen).

9. Conducting environmental monitoring

Continuation of 
environmental 
monitoring and 
assessment, creation 
and publication of 
dose measurement 
map and other 
related maps

Currently being implemented

• 26 economic organizations in manufacturing, retail and other sectors 
were strongly encouraged to create job opportunities in Fukushima 
Prefecture (on May 26). In addition, joint job fairs and other related 
events are being implemented in the prefecture.

• In Fukushima Prefecture, job creation fund projects have resulted in 
planned hiring of 11,000 and hiring of 4,428 as of end of July.

10. Ensuring employment

Pursuit of the creation 
of about 20,000 jobs in 
Fukushima prefecture

Currently being implemented
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• Bridge loans are being offered by JA and JF groups to support the business 
operators in agricultural, forestry and fishery industries subjected to 
shipment suspension, and approximately 450 loans have been made as of 
August 8.

• In response to the identification of cesium exceeding provisional limits in 
beef and rice straw, emergency support measures were issued on July 26. As 
the number of prefectures ordered to suspend beef shipments rose to four, 
new measures including support for livestock producers’ group in the 
concerned prefectures for virtually buying up beef that have become too old 
for shipment were issued on August 5.

11. Agricultural, livestock and fishery industries, etc.

•Bridge loans by
Japan Agricultural 
Co-operatives (JA) 
and Japan Fisheries 
Cooperatives (JF) 
groups
•Implementation of 
emergency support 
measures regarding 
the identification of 
cesium exceeding 
provisional limits in 
beef and rice straw

Currently being implemented

• As of August 5, the Organization for Small & Medium Enterprises and 
Regional Innovation received restoration requests from 30 locations in 13 
cities, towns and villages. Work has begun on 12 locations, and of these, 
2 had been completed on August 10. 

• A special support system was established to provide small and medium 
enterprise owners with their place of business in the restricted area, with 
long-term no-collateral, no-interest loans. As of August 4, 225 
applications have been received and the amount applied for has been 
about 5.5 billion yen.

12. Measures for small and medium enterprises

Recovery support and 
financing support for 
factories and stores, 
etc.

Currently being implemented



• Domestic export professionals are being informed about regulations 
against Japanese products on a country-by-country basis, while also being 
served by a contact office that dispenses individual advice. A system of 
certificate issuance for countries that demand proof of geographic origin 
for products is also being organized.

• Domestic and international communication of accurate information is 
being implemented, as well as a subsidy for export inspection expenses, 
etc.

13. Export assistance and measures defending against damaging rumors

Enhancement of 
inspection and 
analysis systems, and 
domestic as well as 
international 
communication of 
accurate information

Currently being implemented

• The “Act on Measures  Involving Residents with a Change of Address and 
Special Exemption from Administrative Processing of Evacuees, as a 
Means of Coping with the Nuclear Power Plant Accident Resulting from 
the Great East Japan Earthquake” came into effect on August 5, and a 
system was structured for receiving municipalities to provide proper 
government services to evacuees.

14. Measures for affected municipalities

Assistance for 
affected 
municipalities and 
those accepting 
residents affected by 
the nuclear incident

Currently being implemented

4

• On August 5, the Dispute Reconciliation Committee for Nuclear Damage 
Compensation established interim guidelines which indicate the full scope of 
the nuclear damage.

• The “Act on the Nuclear Damage Compensation Facilitation Corporation” was 
enacted on August 3.

• The “Act on Emergency Measures Related to the Damage Due to the 2011 
Nuclear Accident” was enacted on July 29. 

• The secondary supplementary budget includes 120 billion yen in 
compensation based on the government compensation agreement.

15. Compensation pursuant to the Act on Compensation for Nuclear Damage 

•Guideline creation, and 
prompt enforcement of  
related laws
•Provisional payments 
by TEPCO to business 
operators and other 
parties concerned

• Tokyo Electric Power Company (TEPCO) started making provisional payments 
to agricultural, forestry and fisheries operators on May 31 (8.1 billion yen 
have been paid).

• TEPCO started making provisional payments to small and medium enterprise 
owners on June 10 (6.7 billion yen have been paid).

• TEPCO started making provisional payments to 50,000 evacuee households 
in April. Additional provisional compensation payments to 14,000 evacuees 
were started in July.

Currently being implemented

Currently being implemented

• A decision was made to finalize a basic policy on decontamination during 
the month of August if possible, and carry out thorough and ongoing 
decontamination through a partnership of involved parties.

• A proposal was formulated on June 25 at discussions held by the 
Reconstruction Design Council in Response to the Great East Japan 
Earthquake.

• With enactment of the Basic Act on Reconstruction from the Great East 
Japan Earthquake (June 24), the Reconstruction Headquarters in 
Response to the Great East Japan Earthquake was established along with 
Local Reconstruction Headquarters in Iwate, Miyagi and Fukushima 
Prefectures. 

• On July 29, a “Basic Policy on Reconstruction Following the Great East 
Japan Earthquake,” is under consideration. 

16. Working towards homecoming

Incremental 
implementation of 
measures such as a 
verification research 
of decontamination 
methods

Currently being implemented


